

**TRIGMA Engineering
10700 Jersey Blvd Unit 390
Rancho Cucamonga, CA 91730
(909) 987-4842 Fax 909-987-1204**

March 9, 2001

**TACOM Rock Island
AMSTA-LC-CSC-B
Rock Island, IL**

Attention: Pat Cahill, Contracts (309) 782-0852 fax 309-782-6346

Subject: Extension request for contract number DAAE20-01-P-0079.

TRIGMA Engineering (Cage 09ER3) is submitting this letter in request for a delivery extension for the above contract number. We are requesting a 60-day extension to 6 June 2001 and offer consideration of \$250.00 for the contract modification. This request has been due to an increase in our shop workload.

In addition, TRIGMA will have completed components available for TACOM review within 30 days IAW TACOM IPS procedures. Furthermore, TRIGMA recognizes the urgency of this requirement and will put forth additional effort to accommodate TACOM production demands by shipping a partial delivery as soon as possible.

TRIGMA will be in touch with you in the near future to coordinate TACOM's scheduled inspection at our facility. If you have any questions, please contact the undersigned.

Regards,


Gary Scapito