



DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
1 Rock Island Arsenal
ROCK ISLAND, ILLINOIS 61298-7630

January 16, 2004

REPLY TO
ATTENTION OF

Crew Served Weapons Contracting Team

SUBJECT: Contract DAAE20-03-D-0113, Engineering Change Proposal (ECP)
L3S3154

Mr. Andy Kozlowski
A M Precision Machining Inc.
170 S. Lively Blvd
Elk Grove Village, IL 60007

Dear Mr. Kozlowski:

Enclosed is approved ECP L3S3154. The ECP is approved to correct dimension errors from previous change releases.

If you can incorporate this change at no cost to the government and no change to the delivery schedule, please have an authorized representative sign the acknowledgment below. This authorization becomes your authorization to proceed with the above ECP.

Your authorized representative's signature signifies your agreement to the change and your willingness to incorporate this at no cost to the government and no change to the delivery schedule. This change is effective on the date you sign the acknowledgment.

ACKNOWLEDGMENT


SIGNATURE Stan Kozlowski DATE 01-16-2004

Printed Name STAN KOZLOWSKI Title President

If you cannot incorporate this ECP at no cost to the government and no change to the delivery schedule, please notify the point of contact by January 30, 2004 and provide a firm cost proposal/delivery schedule. If you plan to submit a cost proposal, do not incorporate this ECP until the contracting officer authorizes you to do so.

Point of contact is Sheri Gross, AMSTA-LC-CSC-A, area
code (309)782-4857, email address grosss@ria.army.mil.

Sincerely,


Suzanne K. McGregor
Contracting Officer

Enclosures
CF:
DCMA Chicago