

PEI 0168-01 (Rev B)

May 25, 2001

Suzanne C. Yackley
Light Combat Commodity Business Unit
Armament Sustainment Contract – Team B
Department of the Army
TACOM, Rock Island Arsenal
Rock Island, Illinois 61299-7630

Subject: DAAE20-98-G-0004/0023, BFIST/Linebacker TPS Hardware Delivery
(P0-7049/I083)

Reference: 1) PEI 0168-01 (Rev A), May 18, 2001
2) PEI 0168-01, May 14, 2001
3) Suzanne C. Yackley Email to PEI Electronics, May 4, 2001

Dear Ms. Yackley:

Per reference, PEI hereby submits an updated delivery schedule. PEI met with representatives from the P.M. Bradley Office May 10, 2001 at PEI. The topic of the meeting pertained directly to the reference. This letter summarizes the meeting's discussions and items to be defined by PEI.

- Consideration is hereby proposed by a no cost delivery of PEI Electronics, Inc. proposed STRIKER TPS BFIST / Linebacker TPS Hardware Under DAAE20-98-G-0004 (PEI P1-7108/J149), Option 1, Qty. 25, HFM Mod Kit, Valued at \$59,971. PEI requests that this Option be assigned, by contract modification, to D.O. 0023. PEI will make best effort for early delivery of all other items possible under D.O. 0023.
- FAR 52.249-14, Excusable Delays: The cause of the delivery schedule slip is beyond the control of the PEI. Vendor obsolescent parts continue to jeopardize program deliveries. Diligent PEI efforts have lessened the impact of the obsolescent issue.
- ~~To expedite delivery of obsolete parts, PEI hereby requests parts from Government STORES, where available. The parts are:~~

<u>P/N</u>	<u>Vendor</u>	<u>Qty</u>
5962-9083801 HXX	Defense Supply Center Columbus	40

- A revised delivery schedule shall be defined and mutually agreed to. The schedule below shall be completed.

Revised Delivery Schedule

CLIN	Description	Quantity	Delivery Date(s)
0001	BFIST	1 set	9/7/01
0001	BFIST	1 set	10/14/01
0001	BFIST	1 set	11/30/01
0001	BFIST	1 set	11/1/01
0001	BFIST	2 set	2/28/02
0001	BFIST	3 set	3/2/02
0001	BFIST	1 set	4/29/02
0002	A3 DSESTS w/ FLIR	2 sets	11/1/01
0003	A3 DSESTS w/o FLIR	2 sets	7/31/01
0003	A3 DSESTS w/o FLIR	2 sets	1/31/02
0004	TILT STAGE	3 sets	11/1/01
0005	BRM Spares	1 lot	1/31/02
0006	Cables	1 lot	11/1/01
0007	Cables	1 lot	11/1/01
0008	Cables	1 lot	11/1/01
0009	Cables	1 lot	11/1/01
0010	Cables	1 lot	11/1/01
0011	Cables	1 lot	11/1/01

Delivery dates were identified by the Bradley P.M. Office May 17, 2001. The submitted schedule shall be mutually agreed to in efforts to promote fielding requirements. This delivery schedule is no longer contingent upon PEI receipt, of items from STORES, by June 15, 2001.

- The table below identifies obsolete part history providing the part number, description, order date, receipt date the where used.

Obsolete/Allocated Parts for I083					
Reference	P/N	Description	Ordered Date	Receipt Date	Where used
1	5962-9321401 MEA	I/C	9/14/00	4/25/01	BRM
2	M555342 K04B51E1R	RESISTOR	6/27/00	5/4/01	BRM
3	12979143	SEMICONDUCTOR	6/27/00	5/4/01	BRM
4	12934028	MICROCIRCUIT	6/8/00	4/24/01	BRM
5	12465735	MICROCIRCUIT	10/3/00	4/23/01	BRM
6	5962-9083801HXX*	I/C	10/3/00	3/23/01	BRM
7	M55310/16-B41B.54.59	OSCILLATOR	9/27/00	5/7/01	BRM
8	12465817	MICROCIRCUIT	10/3/00	4/17/01	BRM
9	12465636	PWB	10/3/00	4/19/01	BRM

Some of the P/N's shown above were received under alternate P/Ns.
 * = Partial quantity received, balance is back ordered.

PEI requests concurrence with the revised delivery schedule.

PEI apologizes for the delay, which was unforeseen, and in retrospect unavoidable. If you have any questions please do not hesitate to call.

Sincerely,
PEI Electronics, Inc.

John Hudgens, Director
Contract Administration