

**miller-holzwarth inc.**

July 26, 2002

Department of the Army  
United States Army Tank-Automotive  
And Armaments Command-Rock Island  
AMSTA-LC-CAC-C  
Rock Island, IL 61299-7630

In reply refer to  
Letter MH02-0131

Subject: Contract DAAE20-02-C-0062

Dear Ms. Miller:

There have been some scheduling delays that have impacted our delivery of Long Driver periscopes, for which we apologize. Your review of our request for a re-schedule is appreciated.

To date we have shipped 246 periscopes; the balance will ship as follows:

<u>Week</u>	<u>Quantity</u>
3 Aug. 2002	59 pcs.
17 Aug. 2002	125 pcs.
24 Aug. 2002	125 pcs.
7 Sept. 2002	125 pcs.
14 Sept. 2002	125 pcs.
21 Sept. 2002	195 pcs.

We have been working with several of the component suppliers, other than the laser filter coaters, requesting they accelerate their support of our schedules.

We will continue to work to improve the schedule noted herein. Accordingly, miller-holzwarth agrees to an adjustment to the contract price, in consideration of the acceptance of an updated schedule, an adjustment reducing the total amount of the contract by \$4,500.00 is acceptable (\$468,120.00 less \$4,500.00).

MH02-0131

1 of 2

07/26/02



**miller-holzwarth inc.**

Your assistance is appreciated.

Sincerely,

A handwritten signature in black ink, which appears to read "Francis J. Campolo", is written over the printed name and title.

Francis J. Campolo  
President

Cc: Mr. Mark Lewis, DCMC-Cleveland