

JBPDS SUPPLY and MAINTENANCE SUPPORT SUMMARY

Note: This is the tentative plan to transition supply and maintenance from CLS to organic support. As the effort evolves, the timeline and actions may change. The Government will coordinate this closely with the units and the contractor to ensure all roles and responsibilities are clear to all parties and readiness is not compromised.

JBPDS Supply Support

The CLS supply support of all JBPDS' is planned to be fully transitioned to organic supply support beginning in CY07, except for contractor-operated sites (i.e. JSIPP and ECE), & Chemical School which will always require CLS supply support throughout the life of the contract. The anticipated phase-in of organic supply support is as follows:

CY04-CY05 – CLS contractor will supply all needed materials to the supported unit for operation and maintenance, including consumables and expendable items (Ref. DTM 3-6665-397-12 & P, Table #1, Pg. 014100-2). The assay carrier assembly will be provided to the CLS contractor as Government Furnished Material (GFM) at no cost to the contractor. The CLS contractor is responsible to procure, store, and provide the referenced consumable & expendable material as listed in the TM to support the unit needs. The contractor is responsible for all repair parts. The list in the TM may not be all-inclusive.

CY06 - From the beginning of CY06, the fielded units will be responsible to procure assay carrier assemblies, mission packs, and all other expendable and consumable items for operating the JBPDS'. The unit is also responsible for all supply functions related to these expendable and consumable items. Each unit shall be responsible for all supply functions for the dry and cold storage of all supply and consumable (sixty day supply) items that the unit is required to stock. The CLS contractor shall be responsible only for Line Replaceable Units (LRU's) and repair parts for the LRU's.

CY07 - The unit will be responsible for all JBPDS supply support and activities. No CLS contractor supply support will be required.

JBPDS Maintenance Support

It is planned that the CLS maintenance support of all JBPDS' will be fully transitioned to organic maintenance support beginning in CY08, except for contractor-operated sites (i.e. JSIPP and ECE), & Chemical School, which shall continue to have complete contractor maintenance support for the life of the contract. The maintenance support will be phased-in from the CLS contractor to organic/Unit maintenance support as follows:

CY04-CY07 – The CLS contractor shall be responsible for all maintenance actions and activity other than organic maintenance; except that some units may commence transitioning to organic maintenance in CY07. For any supplies/materials needed to perform maintenance operations (other than LRU's and LRU repair parts) beginning in CY06, the CLS contractor shall request the material from the supported units. Beginning in CY07, all parts needed by the CLS contractor shall be requested through the supported unit.

CY08 – No CLS maintenance support is required for the JBPDS', except for the Contractor operated sites (i.e. JSIPP & ECE), & Chemical School.