

B & J Machine Co.1505 Oak Ridge Road
Williamstown, Ky 41097Phone (859) 824-3189
Fax (859) 824-7284
Email Jimschoenman@hotmail.com

February 15, 2001

TACOM, Rock Island Arsenal
AMSTA-LC-CSC-A
Rock Island, Ill 61299Attn: Kathy Conklin
Ref: DAAE20-00-C-0036 delivery schedule

Dear Ms. Conklin,

Below is the revised delivery proposal that we discussed earlier.

I will ship approximately 425 Latches against clin 0002AB on Feb. 26, 2001.

This will leave about 915 to go on the Clin 0002AB, these will be shipped complete by the end of March 2001.

The rest of the Latches, Clin 0002AD, for 2274 ea. will be shipped complete by June 30, 2001.

The First Article Test Report on the Pawl, Clin 0001AA, will be ready for inspection by March 15, 2001. The production run of the Pawl, Clin 0001AB can be shipped within 90 days of FATR approval. This is difficult to pin to a particular date since FATR approval may take from 30-60 days.

For this revised delivery schedule I am offering a reduction in the total price of the contract of \$ 2,500.00. You can either apply this to the unit price of the Pawl with a reduction of \$4.02 per ea. or a one time reduction which ever is easier for the government.

Feel free to contact me if you need further information on this matter.

Sincerely,

James Schoenman
Vice President

Attachment 002