

2. Amendment/Modification No. 02	3. Effective Date 2003JUN18	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-AQ-ARCC WILLIAM MOSCOSO (309)782-3404 ROCK ISLAND IL 61299-7630 EMAIL: MOSCOSOW@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA AMERICAS (CANADA) 275 BANK ST SUITE 200 OTTAWA ONT CN K2P 2L6	Code	SCN01A
			SCD C PAS NONE ADP PT SC1012		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) CANADIAN COMMERCIAL CORPORATION 50 OCONNOR STREET SUITE 1100 OTTAWA, ON CANADA K1A 0S6 TYPE BUSINESS: Foreign Concern/Entity	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-00-D-0021/0006
	<input type="checkbox"/>	10B. Dated (See Item 13) 2002SEP13
Code 98247	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLIGATION DATA

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

KIND MOD CODE: G

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: 43.103(a)(3)	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) MARGARET C TUFTEE TUFTEEM@RIA.ARMY.MIL (309)782-7163		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2003JUN18

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-00-D-0021/0006**MOD/AMD** 02**Name of Offeror or Contractor:**

SECTION A - SUPPLEMENTAL INFORMATION

1. THIS MODIFICATION CHANGES THE DELIVERY SCHEDULE STARTING WITH THE 31 MAY 2003 DELIVERY. NEW SCHEDULE IS AS FOLLOWS:

4,600	31 MAY 2003
6,380	31 JUL 2003
6,373	01 SEP 2003
1,780	01 OCT 2003

2. THE REASON FOR THE SCHEDULE CHANGE IS CAUSED BY THE DELAY IN OBTAINING THE ITLC-SA PAPER. THIS DELAY WAS CAUSED BY A BREAK IN PRODUCTION BY THE SOLE SOURCE PRODUCER OF THE PAPER, PALL CORPORATION. THIS BREAK IN PRODUCTION IS BEYOND THE CONTROL OF ANACHEMIA AND THEREFORE CONSIDERATION IS NOT AN ISSUE.

3. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 003 ***

Name of Offeror or Contractor:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: M256A1 DETECTOR PRON: S62ZD023SB PRON AMD: 02 ACRN: AA AMS CD: 070011</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W58HZ12238A251 W22PVJ J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 002 4,600 31-MAY-2003 003 6,380 31-JUL-2003 004 6,373 01-SEP-2003 005 1,780 01-OCT-2003</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W22PVJ) XU GENERAL SUPPLY STORAGE POINT BLUE GRASS ARMY DEPOT 2091 KINGSTON HWY RICHMOND KY 40475-5000</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-00-D-0021/0006</p>	25513	KT	\$ ** N/A **	\$ 821,117.18