AMENDMENT OF SOLICITATION/MODIFICATION OF CONT			1. Contract		Page 1 Of 4	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Rec	No.	5. Project No. (1	(f applicable)	
05	2003SEP30	SEE SCHEDULE				
6. Issued By	Code W52H09	7. Administered By (If other	than Item 6)	1	Code SCN01A	
TACOM-ROCK ISLAND		DCMA AMERICAS (CANA	DA)			
AMSTA-AQ-ARCC		275 BANK ST				
WILLIAM MOSCOSO (309)782-3404 ROCK ISLAND IL 61299-7630		SUITE 200 OTTAWA ONT CN K2P	2L6			
EMAIL: MOSCOSOW@RIA.ARMY.MIL		SCD C	PAS NONE	ADP P	Γ SC1012	
8. Name And Address Of Contractor (No., Street	et, City, County, State and	<u> </u>		nt Of Solicitation		
CANADIAN COMMERCIAL CORPORATION						
50 OCONNOR STREET			9B. Dated (See	Itom 11)		
SUITE 1100			3D. Dateu (See	: Item II)		
OTTAWA, ON CANADA K1A 0S6		X	10A. Modifica	tion Of Contract/	Order No.	
CANADA KIA 050			DAAE20-00-D	-0021/0006		
TYPE BUSINESS: Foreign Concern/Enti		10B. Dated (Se				
Code 98247 Facility Code			2002SEP13			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF S	OLICITATION	NS		
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified	for receipt of Of	fers		
is extended, is not extended.			P			
Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the solici	tation or as ame	ended by one of th	e following methods:	
(a) By completing items 8 and 15, and return						
offer submitted; or (c) By separate letter or t ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO						
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the s	solicitation and	this amendment, a	nd is received prior to the	
12. Accounting And Appropriation Data (If requestres) ACRN: AB NET INCREASE: \$2,212.00	uired)					
ACRN: AB NET INCREASE: \$2,212.00						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATIONS OF CO	NTRACTS/OR	DERS		
KIND MOD CODE: G	It Modifies The Contra	act/Order No. As Described In	Item 14.			
A. This Change Order is Issued Pursuar The Contract/Order No. In Item 10A			The C	hanges Set Forth 1	in Item 14 Are Made In	
B. The Above Numbered Contract/Orde	r Is Modified To Reflect	0 ,	such as changes	in paying office, a	ppropriation data, etc.)	
Set Forth In Item 14, Pursuant To T X C. This Supplemental Agreement Is Ent					_	
		thority O1. 43.103(a)(3)				
D. Other (Specify type of modification a	nd authority)					
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		copies to the Issui	ng Office.	
14. Description Of Amendment/Modification (C	Organized by UCF section	headings, including solicitation	n/contract subj	ect matter where f	easible.)	
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condit and effect.	ions of the document refe	renced in item 9A or 10A, as h	eretofore chang	ed, remains unch	anged and in full force	
15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print)					
		MARGARET C TUFTE	3			
15B. Contractor/Offeror	15C. Date Signed	TUFTEEM@RIA.ARMY 16B. United States O		- / 103	16C. Date Signed	
(Signature of powers and a signal of the sig	-	By Cignoture	/SIGNED/	Dericon)	2003SEP30	
(Signature of person authorized to sign)		(Signature	of Contracting (micer)	1	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-00-D-0021/0006

MOD/AMD 05

Page 2 of 4

Name of Offeror or Contractor: CANADIAN COMMERCIAL CORPORATION

SECTION A - SUPPLEMENTAL INFORMATION

1. THIS MODIFICATION IS THE RESULT OF PALL LIFE SCIENCES, THE SOLE SOURCE PROVIDER OF THE ITLC-SA PAPER, IS NO LONGER PRODUCING THE PAPER. WITHOUT THE PAPER, ANACHEMIA CAN NO LONGER FILL CURRENT ORDERS OF THE M256A1 DETECTOR KIT IT HAS WITH THE GOVERNMENT. THE GOVERNMENT HAS ALREADY INVESTED \$20,203.00 IN THE RETROFIT OF PALL'S PRODUCTION LINE. HOWEVER, TO DATE, PALL HAS BEEN UNABLE TO PRODUCE A PAPER THAT WILL PASS GOVERNMENT ACCEPTANCE TESTING. THEREFORE, IT HAS BEEN DETERMINED TO BE IN THE BEST INTEREST OF THE GOVERNMENT TO FUND AN ADDITIONAL RETROFIT OF THE PRODUCTION LINE AT PALL. CLIN 0002 WILL BE INCREASED BY \$2,212.00 FOR THE ADDITIONAL RETROFIT OF THE PALL PRODUCTION LINE.

- 2. AS A RESULT OF THE ABOVE ACTION, TOTAL CONTRACT PRICE IS INCREASED BY \$2,212.00 FROM \$841,320.18 TO \$843,532.18.
- 3. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 006 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-00-D-0021/0006 MOD/AMD 05

Page 3 of 4

Name of Offeror or Contractor: CANADIAN COMMERCIAL CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0002	SERVICES LINE ITEM				\$22,212.00
	NOUN: M256A1 PALL LIFE PROJECT SECURITY CLASS: Unclassified				
	PRON: S63ZB038SB PRON AMD: 02 ACRN: AB AMS CD: 070011				
	Inspection and Acceptance INSPECTION: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE				
	001 0 30-SEP-2003 \$ 22,212.00				

		700	Reference No. of Document Being Continued PIIN/SIIN DAAE20-00-D-0021/0006 MOD/AMD 05					Page 4 of 4		
CONTINUATION SHEET							71			
Name of Offeror or Contractor: Canadian Commercial Corporation										
ECTION	G - CONTRACT ADMINIST	TRATION	DATA							
INE	PRON/		OBLG STAT/			INCREASE	/DECREASE		CUMULATIVE	
rem_	AMS CD		JOB ORD NO		PRIOR AMOUNT		OUNT		AMOUNT	
102	S63ZB038SB 070011	AB	2	\$	20,000.00 \$		2,212.00	\$	22,212.00	
					NET CHANGE \$		2,212.00			
RVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREAS	
NAME	BY ACRN		NTING CLASS		-		STATION		AMOUNT	
rmy	AB	97	X4930AC61 6	N	25GZ S19130		W13G07	\$_	2,212.00	
							NET CHANGE	\$	2,212.0	

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 841,320.18
 \$ 2,212.00
 \$ 843,532.18