AMENDMENT OF SOLICITATION	ON/MODIFICATI	ON OF CONTRACT	1. Contract ID Code Firm-Fixed-Price		Page 1 Of 4				
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req	1	5. Project No. (1	(f applicable)				
03	2002FEB13	SEE SCHEDULE							
6. Issued By	Code w52H09	7. Administered By (If other t	than Item 6)	•	Code S3310A				
TACOM-ROCK ISLAND		DCMA NEW YORK							
AMSTA-AQ-ARCC WILLIAM MOSCOSO (309)782-3404	FT WADSWORTH BLDG 1 207 NEW YORK AVE	20							
ROCK ISLAND IL 61299-7630		STATEN ISLAND NY 1	0305-5013						
TWATE A MOSGOGOVODER ADMIT MET									
EMAIL: MOSCOSOW@RIA.ARMY.MIL		SCD C	PAS NONE	ADP P	『 SC1012				
8. Name And Address Of Contractor (No., Street	et, City, County, State and	l Zip Code)	9A. Amendme	nt Of Solicitation	No.				
PLURIBUS PRODUCTS INC									
77 WASHINGTON AVENUE			9B. Dated (See Item 11)						
BROOKLYN NY 11205			10A M 1'6' 4' Of G 4 4 4'O L N						
		X	10A. Modification Of Contract/Order No.						
TYPE BUSINESS: Other Small Business	Dorforming in H.S.		DAAE20-00-D-	0099/0001					
	refronking in 0.5.		10B. Dated (See Item 13) 2001MAR05						
	HIC ITEM ONLY ADDIT	ES TO AMENDMENTS OF SO		IC .					
The above numbered solicitation is amend is extended, is not extended.	ed as set forth in item 14.	The hour and date specified to	r receipt of Of	iers					
is extended, is not extended. Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the solicita	ation or as ame	nded by one of th	e following methods:				
(a) By completing items 8 and 15, and return	ing copies	of the amendments: (b) By ackn	owledging rece	eipt of this ame nd	ment on each copy of the				
offer submitted; or (c) By separate letter or t ACKNOWLEDGMENT TO BE RECEIVED	0								
SPECIFIED MAY RESULT IN REJECTION	N OF YOUR OFFER. If	by virtue of this amendment you	u desire to char	nge an offer alrea	dy submitted, such				
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	licitation and t	his amendment, a	nd is received prior to the				
12. Accounting And Appropriation Data (If req	uired)				_				
ACRN: AB NET DECREASE: -\$250.00									
		O MODIFICATIONS OF COM		DERS					
KIND MOD CODE: G		act/Order No. As Described In 1		G 4 T 4 T	· * 14.4 N. N. N.				
The Contract/Order No. In Item 10A	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In								
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T		9 ,	ch as changes i	in paying office, a	ppropriation data, etc.)				
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: 43.103(a)(3)									
D. Other (Specify type of modification a	nd authority)								
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		copies to the Issui	ng Office				
14. Description Of Amendment/Modification (C	is required to sign				<u> </u>				
	· ·		v						
SEE SECOND PAGE FOR DESCRIPTION									
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.									
15A. Name And Title Of Signer (Type or print)		16A. Name And Title Of Contracting Officer (Type or print)							
		JOYCE L KLEIN KLEINJ@RIA.ARMY.MIL (309)782-5051							
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed				
		P _W	/CICNED/		200255512				
(Signature of person authorized to sign)	-	By(Signature of	/SIGNED/ f Contracting (Officer)	2002FEB13				

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-00-D-0099/0001

MOD/AMD 03

Page 2 of 4

Name of Offeror or Contractor: PLURIBUS PRODUCTS INC

SECTION A - SUPPLEMENTAL INFORMATION

1. TO DATE, 405 NBC SIGN KITS HAVE BEEN DELIVERED. PER THE CONTRACT, THE TOTAL QUANTITY OF 2120 KITS WERE TO HAVE BEEN DELIVERED BY 5 JAN 2002. PER THE CONTRACTOR, PLURIBUS PRODUCTS, THE REASON FOR THE DELAY WAS CAUSED BY A SUBCONTRACTOR WHO WOULD NOT PROVIDE MARKING ROD SHAFTS AS BEFORE. THEREFORE, ANOTHER VENDOR HAD TO BE SECURED TO SUPPLY THE ROD SHAFTS WHICH REQUIRES ADDITIONAL TIME. THIS MODIFICATION WILL EXTEND THE DELIVERY SCHEDULE FOR CLIN 0001AB AS FOLLOWS:

KITS	DATE
415	15 MAR 02
650	15 APR 02
650	15 MAY 02

- 2. AS CONSIDERATION, THE TOTAL VALUE OF THIS DELIVERY ORDER WILL BE REDUCED \$250 FROM \$371,424.00 TO \$371,174.00.
- 3. ACCELERATED DELIVERIES ARE ACCEPTABLE WITH PRIOR WRITTEN APPROVAL FROM THE CONTRACTING OFFICER.
- 4. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-00-D-0099/0001 MOD/AMD 03

Page 3 of 4

Name of Offeror or Contractor: PLURIBUS PRODUCTS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AB	PRODUCTION QUANTITY	2120	EA	\$** N/A **	\$ 371,174.00
	NSN: 9905-01-346-4716				
	NOUN: SIGN KIT, CONTAMINAT				
	FSCM: 81361				
	PART NR: 5-14-1 SECURITY CLASS: Unclassified				
	PRON: S61ZB006SB PRON AMD: 01 ACRN: AB				
	AMS CD: 070011				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD				
	001 W58HZ11024A251 W22PVJ J 1				
	DEL REL CD QUANTITY DEL DATE 001 405 05-DEC-2001				
	002 415 15-MAR-2002				
	003 650 15-APR-2002				
	004 650 15-MAY-2002				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS				
	(W22PVJ) XU GENERAL SUPPLY STORAGE POINT				
	BLUE GRASS ARMY DEPOT 2091 KINGSTON HWY				
	RICHMOND KY 40475-5000				
	CONTRACT/DELIVERY ORDER NUMBER				
	DAAE20-00-D-0099/0001				

CONTINUATION SHEET			FT	Re	Page 4 of 4				
				PHN/SHN DAAE20-00-D-0099/0001 MOD/AMD 03					
Name of Offeror or Contractor: PLURIBUS PRODUCTS INC									
ECTION	G - CONTRACT ADMINIS	TRATION	DATA						
									~~~~~
INE	PRON/	A CIDAT	OBLG STAT/		DD TOD AMOUNT	INCREASE/D			CUMULATIVE
001AB	AMS CD S61ZB006SB	<u>ACRN</u> AB	JOB ORD NO	à	PRIOR AMOUNT	AMOUI		ė	AMOUNT
UUIAB	070011	AB	2	\$	371,424.00 \$		250.00	\$	371,174.00
					NET CHANGE \$	-:	250.00		
ERVICE	E NET CHANGE						ACCOUNTING	:	INCREASE/DECREASE
NAME	BY ACRN	ACCO	UNTING CLASS	IFICATIO	<u>N</u>		STATION	-	AMOUNT
rmy	AB	97	X4930AC61 6	N	26FB S19130		W13G07	\$	-250.00

NET CHANGE \$ -250.00

	PRIOR AMOUNT	PRIOR AMOUNT INCREASE/DECREASE			CUMULATIVE
	OF AWARD		AMOUNT		OBLIG AMT
NET CHANGE FOR AWARD:	\$ 372,824.00	\$	-250.00	\$	372,574.00