AMENDMENT OF SOLICITATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	chase Req 1			. (If applicable)		
P00013	2003NOV25	SEE SC	HEDULE					
6. Issued By	Code W52H09	7. Administered B		han Item 6)		Code S1002A		
TACOM-ROCK ISLAND		DCMA ORLANI	00					
AMSTA-LC-CAC-B		3555 MAGUIF						
BARBARA ABBAS (309)782-3918		ORLANDO FI	32803-3	726				
ROCK ISLAND IL 61299-7630								
EMAIL: ABBASB@RIA.ARMY.MIL			SCD C	PAS NONE	ADP	РТ но0338		
8. Name And Address Of Contractor (No., Stro	eet, City, County, State and	l Zip Code)		9A. Amendmei				
	iet, enj, esamj, state une	Lip Couc)			. 01 0011011111	,		
GRAFLEX, INC. 3965 INVESTMENT LANE								
UNIT A9				9B. Dated (See	Item 11)			
RIVIERA BEACH, FL. 33404				10A Modificat	ion Of Contra	ct/Order No		
			X	10A. Modification Of Contract/Order No.				
TUDE PURTNESS. Other Smill Purings	. D. G. oder in T. C.			DAAE20-01-C-0096				
TYPE BUSINESS: Other Small Business			10B. Dated (See Item 13)					
Code 00ZS7 Facility Code 1DBZ				2001JUL11				
11.7	THIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	LICITATION	S			
The above numbered solicitation is amend	ded as set forth in item 14.	The hour and date	specified for	r receipt of Off	fers			
is extended, is not extended.								
Offers must acknowledge receipt of this am								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or								
ACKNOWLEDGMENT TO BE RECEIVE	0							
SPECIFIED MAY RESULT IN REJECTION								
change may be made by telegram or letter, popening hour and date specified.	provided each telegram or	letter makes referer	ice to the so	licitation and t	his amendment	, and is received prior to the		
	quired)					_		
12. Accounting And Appropriation Data (If re ACRN: AF NET INCREASE: \$161,658.00	1							
12 THIS	ITEM ONLY APPLIES T	O MODIFICATIO	NS OF CON	TDACTS/ODI	DEDC			
KIND MOD CODE: G	It Modifies The Contra				DEKS			
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10				The Ch	anges Set Fort	h In Item 14 Are Made In		
B. The Above Numbered Contract/Ord	er Is Modified To Reflect		Changes (su	ch as changes i	n paying office	e, appropriation data, etc.)		
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: FAR 43.103(a)(3)								
D. Other (Specify type of modification a	and authority)							
E IMPORTANTE. Controlor Discord	X is required to sign	. 41:- 343	4					
E. IMPORTANT: Contractor is not 14. Description Of Amendment/Modification (is required to sign	this document and			copies to the Iss			
14. Description Of Amendment/Woulfication (Organized by OCF section	neadings, including	Soncitation	contract subje	ct matter wher	e leasible.)		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condi	tions of the document refer	renced in item 9A or	· 10A, as he	retofore change	ed, remains un	changed and in full force		
and effect. 15A. Name And Title Of Signer (Type or print)	16A Name	And Title C	of Contracting	Officer (Type	or print)		
2022 Frame Pine Time Of Signer (Type of prine	7	BRIAN W.	SCHMIDT			or brint)		
	T			MIL (309)782	-0988			
15B. Contractor/Offeror	15C. Date Signed	16B. United	l States Of A	America		16C. Date Signed		
		By		/SIGNED/		2003NOV25		
(Signature of person authorized to sign)	-		Signature of	Contracting C	Officer)	2000110425		
NSN 7540-01-152-8070		30-105-02				FORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-01-C-0096

MOD/AMD P00013

Page 2 of 4

Name of Offeror or Contractor: GRAFLEX, INC.

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to add an additional quantity of 63 each at a unit price of \$2,566.00 each to the contract.

The delivery schedule for this additional quantity is as set forth in Section B of this modification.

All other terms and conditions remain unchanged and in full force and effect.

As a result of this modification, the total contract value is increased by \$161,658.00, from its curent value of \$2,255,514.00 to a revised value of \$2,417,172.00.

*** END OF NARRATIVE A 013 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-01-C-0096

MOD/AMD P00013

Page 3 of 4

Name of Offeror or Contractor: GRAFLEX, INC.

ITEM NO	S	UPPLIES/SERVIO	CES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUP	PLIES OR SERVICES	S AND PRICES/COSTS				
000137	DDODWGTT 222	NITTEN		63		4 0 566 00000	161 650 65
0001AJ	PRODUCTION QUA	NTITY		63	EA	\$2,566.00000	\$ 161,658.00
	NOUN: 12X BORE	SIGHT FOR BFVS					
		72 PRON AMD: (1 ACRN: AF				
	AMS CD: 311028	97002					
	Packaging and	Marking					
	Inspection and	Acceptance					
	1	igin ACCEPTAN	NCE: Origin				
	Deliveries or						
	DOC REL CD MILS	SUPPL TRIP ADDR SI	G CD MARK FOR TP C	<u>D</u>			
	001 W80KTY33 PROJ	23D001 CK0P12 CD BRK BLK I					
	GB	BB					
	DEL REL CD 001	OUANTITY 4	<u>DEL DATE</u> 30-APR-2004				
	002	17	31-MAY-2004				
	003	17	30-JUN-2004				
	004	13	31-JUL-2004				
	005	12	31-AUG-2031				
	FOB POINT: Ori	gin					
	SHIP TO: FREIG	HT ADDRESS					
		UNITED DEFENSE L OUND SYSTEMS DIVIS					
	110	0 BAIRS RD PO BOX	15512				
	YOR	!K	PA 17405-1512				

COMPINITATION CHEET		TET	R	Page 4 of 4						
CONTINUATION SHEET			PIIN/SIIN DAAE20-01-C-0096			MOD/AMD P000	MOD/AMD P00013			
Name of Offeror or Contractor: GRAFLEX, INC.										
ECTION	G - CONTRACT ADMINI	STRATION	I DATA							
	PRON/									
INE	AMS CD/		OBLG STAT/				INCREASE/DECREASE		CUMULATIVE	
TEM_	MIPR	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT	
001AJ	7231120G72	AF	2	\$	0.00	\$	161,658.00	\$	161,658.00	
	31102897002		3ZGBOD							
	A13P3002720D									
					NET CHANGE	\$	161,658.00			
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASI	
NAME	BY ACRN	ACCO	OUNTING CLASS	IFICATI	ON		STATION		AMOUNT	
rmy	AF	21	32033000035	R5R03P3	1102831E9 S2011	.3	W56HZV	\$	161,658.00	
							NET CHANGE	\$	161,658.00	

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 NET CHANGE FOR AWARD:
 \$ 2,255,514.00
 \$ 161,658.00
 \$ 2,417,172.00