AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONTI	RACT	1. Contract I		Page 1 Of 4			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purc	hase Req			(If applicable)			
P00010	2003MAR12	SEE SCH	EDULE						
6. Issued By	Code W52H09	7. Administered By	(If other	than Item 6)		Code S2101A			
TACOM-ROCK ISLAND		DCMA BALTIMO							
AMSTA-LC-CSC-A		217 EAST REI							
LISA A DEVLIN (309)782-5541 ROCK ISLAND IL 61299-7630		BALTIMORE N	ID 21202	2-5299					
EMAIL: DEVLINL@RIA.ARMY.MIL		s	CD C	PAS NONE	ADP 1	РТ но0338			
8. Name And Address Of Contractor (No., Stre	eet, City, County, State and	l Zip Code)		9A. Amendmer	nt Of Solicitation	n No.			
MACHINING TECHNOLOGIES INC DBA MATECH				9B. Dated (See	Item 11)				
27120 OCEAN GTWY				Dated (See	Tem 11)				
HEBRON MD 21830-1041			Х	10A. Modification Of Contract/Order No.					
				DAAE20-01-C-	0128				
TYPE BUSINESS: Small Disadvantaged	Business Performing in	n U.S.	}	10B. Dated (Se					
Code OGU83 Facility Code				2001SEP20					
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF S	OLICITATION	S				
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Off	ers				
is extended, is not extended.									
Offers must acknowledge receipt of this ame									
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the			
ACKNOWLEDGMENT TO BE RECEIVED	0								
SPECIFIED MAY RESULT IN REJECTIO	N OF YOUR OFFER. If	by virtue of this amer	dment yo	u desire to chan	ige an offer alre	ady submitted, such			
change may be made by telegram or letter, p	provided each telegram or	letter makes referenc	e to the so	olicitation and tl	his amendment,	and is received prior to the			
opening hour and date specified. 12. Accounting And Appropriation Data (If red	anired)								
12. Accounting And Appropriation Data (If red ACRN: AH NET INCREASE: \$198,490.00	quii cu)								
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS									
KIND MOD CODE: 6	It Modifies The Contra)LKG				
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In			
B. The Above Numbered Contract/Orde		The Administrative C	hanges (sı	uch as changes i	n paying office,	appropriation data, etc.)			
Set Forth In Item 14, Pursuant To T C. This Supplemental Agreement Is Ent	•								
C. This Supplemental Agreement is End	tereu into Fursuant 10 Au	thority Oi.							
D. Other (Specify type of modification a	and authority) Exercise	Option							
E. IMPORTANT: Contractor X is not,	is required to sign	this document and r	eturn	c	opies to the Issu	ing Office.			
14. Description Of Amendment/Modification (Organized by UCF section	headings, including s	olicitation	n/contract subje	ct matter where	feasible.)			
SEE SECOND PAGE FOR DESCRIPTION									
Contract Expiration Date: 2005APR29									
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.									
15A. Name And Title Of Signer (Type or print)	16A. Name A	and Title	Of Contracting	Officer (Type o	r print)			
	•	SUZANNE K	MCGREGO			• 9			
15B. Contractor/Offeror	15C. Date Signed					16C. Date Signed			
(Signature of person authorized to sign)	-	By(Si	onsture o	/SIGNED/ of Contracting O	Officer)	2003MAR12			
NSN 7540-01-152-8070	1	30-105-02	5u-u-i c 0			ORM 30 (REV. 10-83)			

CONTINUATION SHEET	Reference No. of Document Be	Page 2 of 4	
CONTINUATION SHEET	PIIN/SIIN DAAE20-01-C-0128	MOD/AMD P00010	

Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification is to exercise the contract option for a quantity of 1000 each, M122Al Tripod Mount Adapters, NSN: 1005-01-479-4522, P/N: 12990881, at a unit price of \$198.49. See Section B for delivery information.
- 2. As a result of this modification, the total contract amount is increased by \$198,490.00, from \$1,464,694.56 to \$1,663,184.56.
- 3. Early deliveries are authorized.
- 4. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 012 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 3 of 4

PIIN/SIIN DAAE20-01-C-0128 MOD/AMD P00010 Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC

ITEM NO		SUPPLIES/SERVI	CES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SU	UPPLIES OR SERVICE	S AND PRICES/COSTS				
0001AH	PRODUCTION QU	<u>UANTITY</u>		1000	EA	\$ 198.49000	\$ 198,490.00
	NOTE: M10071	TRIPOR MOUNTE ARABI					
		TRIPOD MOUNT ADAP' 281D PRON AMD:					
	AMS CD: 32102	2472026					
	Packaging and	d Marking					
	1	<u>nd Acceptance</u> Origin ACCEPTAI	NCE: Origin				
		r Performance					
	DOC REL CD MII	SUPPL LSTRIP ADDR S	IG CD MARK FOR TP C				
	001 W52H09	3059T962 W31G1Z	J 3				
		<u>OJ CD</u> <u>BRK BLK :</u> IYG	<u>2T</u>				
	DEL REL CD	<u>QUANTITY</u> 70	DEL DATE 30-SEP-2003				
	002	110	31-OCT-2003				
	003	110	26-NOV-2003				
	004	110	30-DEC-2003				
	005	110	30-JAN-2004				
	006	110	27-FEB-2004				
	007	110	31-MAR-2004				
	008	110	30-APR-2004				
	009	110	28-MAY-2004				
	010	50	30-JUN-2004				
	FOB POINT: On	rigin					
	SHIP TO: PARG	CEL POST ADDRESS					
	(W31G1Z) XI	R W0L7 ANNISTON MU					
		RANS OFFICER 256 2 FRANKFORD AVE BLD					
	Al	NNISTON	AL 36201-4199				

CONTINUATION SHEET			r r	R	Page 4 of 4			
				PIIN/	SIIN DAAE20-01-C-012	MOD/AMD 1	MOD/AMD P00010	
Name	of Offeror or Contract	or: MACH	INING TECHNO	OLOGIES	INC			•
SECTION	G - CONTRACT ADMINIS	STRATION	DATA					
INE	PRON/		OBLG STAT/			INCREASE/DECREASE		CUMULATIVE
TEM	AMS CD	ACRN	JOB ORD NO		PRIOR AMOUNT	AMOUNT		AMOUNT
001AH	BW3C19281D	AH	2	\$	0.00 \$	198,490.00	\$	198,490.00
	32102472026		3RM928					
					NET CHANGE \$	198,490.00		
SERVICE	. NET CHANGE					ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCOL	JNTING CLASS	IFICATI	ON	STATION		AMOUNT
rmy	AH	21	32033000031	D1D03P3	2102431E1 S28017	W52H09	\$	198,490.00

NET CHANGE \$ 198,490.00

	PRIOR AMOUNT	PRIOR AMOUNT INCREASE/DECREASE		CUMULATIVE
	OF AWARD		AMOUNT	OBLIG AMT
NET CHANGE FOR AWARD:	\$ 1,464,694.56	\$	198,490.00	\$ 1,663,184.56