
CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-01-D-0080/0004**MOD/AMD** 01

Name of Offeror or Contractor: STANLEY MACHINING & TOOL, CORP.

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification is to extend the delivery date for the schedule to September 15, 2004.
2. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 002 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-01-D-0080/0004 MOD/AMD 01

Name of Offeror or Contractor: STANLEY MACHINING & TOOL, CORP.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: BEARING,KING NUT PRON: M141A277M1 PRON AMD: 01 ACRN: AA AMS CD: 070011JEE62</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H093281H698 W25G1U J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 002 45 15-SEP-2004 003 DELETED</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-01-D-0080/0004</p>	55	EA	\$ 3,005.75000	\$ 165,316.25