



**CONTINUATION SHEET**

**Reference No. of Document Being Continued**

**Page 2 of 5**

**PIIN/SIIN** DAAE20-01-D-0085/0001

**MOD/AMD** 06

**Name of Offeror or Contractor:** ILC MANUFACTURED PRODUCTS DIVISION

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO REVISE THE DELIVERY SCHEDULE AS SHOWN IN SECTION B.

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

\*\*\* END OF NARRATIVE A 008 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE20-01-D-0085/0001 MOD/AMD 06

Name of Offeror or Contractor: ILC MANUFACTURED PRODUCTS DIVISION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0002	NSN: 4240-01-370-3822 FSCM: 81361 PART NR: 5-1-2740-20 SECURITY CLASS: Unclassified				
0002AC	<p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: RAID M40 MED MASKS                      PRON: DE0AEG40DE PRON AMD: 03 ACRN: AD                      AMS CD: 30700000000</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u>                      DOC SUPPL  <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u>                      001 W58HZ110816501 H92224 J 3  <u>PROJ CD BRK BLK PT</u>                      076  <u>DEL REL CD QUANTITY DEL DATE</u>                      001 339 31-MAR-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u>                      (H92224) SPECIAL OPERATIONS FORCES SPT ACTY                      BLDG 5A BLUE GRASS STATION                      5751 BRIAR HILL ROAD                      LEXINGTON KY 40512-4063</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u>                      DAAE20-01-D-0085/0001</p>	339	EA	\$ 166.06000	\$ 56,294.34
0002AF	<p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: M40A1 MASK MEDIUM                      PRON: T11MC29DSB PRON AMD: 01 ACRN: AF                      CUSTOMER ORDER NO: M6700401MP30040</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u></p>	9222	EA	\$ 166.62000	\$ 1,536,569.64



