



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>	<b>Page 2 of 2</b>
	PIIN/SIIN DAAE20-01-D-0092/0001      MOD/AMD 01	

**Name of Offeror or Contractor:** HONEYWELL INC,

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification to Delivery Order 0001 is to accomplish the following:

a. There are 49 each INUs that have been shipped against this Delivery Order 0001, CLIN 0001AA (for 109 each), P/N: 12471306 (hull mounted, -0200 level software) that currently reside in York, PA. Honeywell has agreed to upgrade these 49 INUs at no cost to the Government. This no-cost upgrade will include the following software downloads: (1) the common Vehicle Configuration Table (VCT),(being developed by Honeywell under DAAE20-01-D-0092/0004), and (2) -0600 level software, which converts the unit from hull mounted to turret mounted. The downloads will be accomplished by Honeywell sending a field service representative to York with the appropriate software to perform the upgrade. UDLP York has been informed of this effort. The time frame to perform/complete this upgrade will be 2 - 3 weeks after the common VCT is complete (estimated to be complete by 25 Mar 02). These 49 units will remain seafoam green. Lables and data plates will be changed to reflect P/N: 12484747.

b. Honeywell currently has the remaining A3 units on CLIN 0001AA in various stages of production in-house at Honeywell's Clearwater facility. Honeywell is authorized to ship in place and to bill for these units on the understanding that these units will not be shipped to York until they are upgraded to the -0600 software (which converts the unit from hull mounted to turret mounted), and the common VCT installed. These units may also remain seafoam green if the housings are already painted. If the housings have not been painted yet, they will be painted Forest Green. Once upgraded, the parts will reflect P/N: 12484747. The time frame to perform/complete this upgrade will be 2 - 3 weeks after the common VCT is complete.

c. All new INUs for the A3 Program will be painted Forest Green and be P/N: 12484747.

2. This modification constitutes a full release and accord and satisfaction of any and all claims, demands, or causes of action that the contractor may have against the Government to date, arising out of or related to the contract, specifically including any claims for delay or additional cost for delayed performance. All other terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 002 \*\*\*