AMENDMENT OF SOLICITATION	ON OF CONTRAC	T 1. Contract		Page 1 Of 5			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase F			. (If applicable)		
01	2001DEC11	SEE SCHEDULE					
6. Issued By	Code w52H09	7. Administered By (If otl	ner than Item 6)		Code S1103A		
TACOM-ROCK ISLAND		DCMA ATLANTA					
AMSTA-LC-CSC-A TERESA STOTTLEMYRE (309)782-4626		805 WALKER STREET MARIETTA GA 300					
ROCK ISLAND IL 61299-7630		MARIETTA GA 300	00-2709				
EMAIL: STOTTLEMYRET@RIA.ARMY.MIL		SCD A	PAS NONE	ADP	РТ но0338		
8. Name And Address Of Contractor (No., Stre	eet, City, County, State and			ent Of Solicitation			
		<u> </u>	<u>-</u>				
F N MANUFACTURING INC 797 CLEMSON ROAD			9B. Dated (Se	e Item 11)			
COLUMBIA SC 29229			D. Dated (Se	c Item II)			
		X	10A. Modifica	ntion Of Contrac	ct/Order No.		
			DAAE20-01-D	-0107/0002			
TYPE BUSINESS: Large Business Perfo	orming in U.S.		10B. Dated (S	10B. Dated (See Item 13)			
Code 3S679 Facility Code			2001NOV01				
	THIS ITEM ONLY APPLI	ES TO AMENDMENTS OF	F SOLICITATION	NS			
The above numbered solicitation is amend	ded as set forth in item 14.	The hour and date specifie	d for receipt of O	ffers			
is extended, is not extended.		_	_				
Offers must acknowledge receipt of this amo							
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or							
ACKNOWLEDGMENT TO BE RECEIVE	0						
SPECIFIED MAY RESULT IN REJECTION		•	•	-	•		
change may be made by telegram or letter, properly opening hour and date specified.	provided each telegram or	letter makes reference to th	e solicitation and	this amendment	, and is received prior to the		
12. Accounting And Appropriation Data (If re ACRN: AB NET INCREASE: \$1,738.79	quired)						
ACRN: AB NET INCREASE: \$1,738.79							
	ITEM ONLY APPLIES T	O MODIFICATIONS OF	CONTRACTS/OR	RDERS			
KIND MOD CODE: A		act/Order No. As Described					
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10							
B. The Above Numbered Contract/Ord Set Forth In Item 14, Pursuant To T	er Is Modified To Reflect	9	s (such as changes	in paying office	, appropriation data, etc.)		
C. This Supplemental Agreement Is En	tered Into Pursuant To Au	thority Of:					
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor is not	, X is required to sign	n this document and return		copies to the Iss	uing Office.		
14. Description Of Amendment/Modification (Organized by UCF section	headings, including solicita	tion/contract subj	ect matter wher	e feasible.)		
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A or 10A, a	s heretofore chang	ged, remains und	changed and in full force		
15A. Name And Title Of Signer (Type or print)	16A. Name And Ti	tle Of Contracting	Officer (Type o	or print)		
		KRISTAN A MENI MENDOZAK@RIA.AF		2-0243			
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed		
-	3						
(Signature of person authorized to sign)	_	By(Signatur	/SIGNED/ re of Contracting	Officer)			
NSN 7540-01-152-8070		30-105-02	or contracting	· · · · · · · · · · · · · · · · · · ·	ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-01-D-0107/0002

MOD/AMD 01

Page 2 of 5

Name of Offeror or Contractor: F N MANUFACTURING INC

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification is to add Engineering Change Proposal (ECP) L1S2116, attachment 001, into Delivery Order 0002. HPT ammo was deleted from the contract by DAAE20-01-D-0107/0001, 02. Accordingly, the Government shall not and will not furnish any rounds of HPT, 5.56mm.
- 2. ECP L1S2116 was incorporated by TACOM-RI letter dated 9 Nov 2001, attachment 002.
- 3. Due to the unavailability of Government Furnished HPT Ammunition, ECP L1S2116 allows the contractor to use commercial HPT Ammo for testing requirements. The contractor proposed a total cost of \$1,738.87 (\$0.79 per round including a 10% overage) by letter dated 09 Nov 2001, attachment 003. This amount is incorrect; however the Government does accept the cost of \$1,738.79 (2,201 rounds x \$0.79 = \$1,738.79), for Delivery Order 0002. Thus the contractor shall be reimbursed for the purchase of 2,201 rounds of HPT Ammo at a unit price of \$0.79 per round for Delivery Order 0002.
- 4. As a result of this increase, Clin 0003AA is established in the amount of \$1,738.79 for 2,201 rounds of HPT Ammo. Therefore, the total contract is increased by \$1,738.79 from \$642,701.19 to \$644.439.98.
- 5. This modification constitutes full and final payment of any and all claims arising under or related to the changes described herein.
- 6. All other terms and conditions remain the same.

*** END OF NARRATIVE A 002 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-01-D-0107/0002 MOD/AMD 01

Page 3 **of** 5

Name of Offeror or Contractor: F N MANUFACTURING INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0003AA	SERVICES LINE ITEM				\$1,738.79
	NOUN: HPT AMMO-MONOBLOCK BARRELS SECURITY CLASS: Unclassified				
	PRON: BJ1240501A PRON AMD: 01 ACRN: AB AMS CD: 415026				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	DLVR SCH				
	\$ 1,738.79				
	Clin 0003AA is for the reimbursement of 2,201 rounds of HPT Ammo at \$0.79 per round.				
	(End of narrative F001)				

	CONTINUATION	SHEET		Reference No. of Docum SIIN DAAE20-01-D-010	Ü	Continued MOD/AMD 01		Page 4 of 5
Name	of Offeror or Contracto	or: f n manufac	CTURING INC					
SECTION	G - CONTRACT ADMINIS	TRATION DATA						
LINE	PRON/	OBLG S	ፐ ልጥ /		INCREASE/	DECDENCE		CUMULATIVE
TEM	AMS CD	ACRN JOB OR		PRIOR AMOUNT	AMO!			AMOUNT
003AA	BJ1240501A	AB 2	\$	0.00 \$,738.79	\$	1,738.79
003111	415026	1RM9	·	٠.٥٥ پ	_	,,,,,,,	۲	1,750.75
				NET CHANGE \$	1	,738.79		
ERVICE	NET CHANGE					ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCOUNTING	CLASSIFICATI	ION		STATION		AMOUNT
rmy	AB	21 120340	00016D6D03P4	41502625FB S28017		W52P1J	\$ _	1,738.79
						NET CHANGE	\$	1,738.79

644,439.98

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 NET CHANGE FOR AWARD:
 \$ 642,701.19
 \$ 1,738.79
 \$ 644,439.

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-01-D-0107/0002

MOD/AMD 01

Page 5 of 5

Name of Offeror or Contractor: F N MANUFACTURING INC

SECTION J - LIST OF ATTACHMENTS

List of		Number			
Addenda	Title	Date	of Pages	Transmitted By	
Attachment 001	ENGINEERING CHANGE PROPOSAL, L1S2116	02-NOV-2001	5PG		
Attachment 002	TACOM-RI LETTER	09-NOV-2001	1PG		
Attachment 003	FN MFG. LETTER	09-NOV-2001	1PG		