

2. Amendment/Modification No. P00004	3. Effective Date 2004MAY24	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
---	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CSC-A MARIA VERA (309)782-0154 ROCK ISLAND IL 61299-7630 EMAIL: VERAM@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA BOSTON 495 SUMMER STREET BOSTON MA 02210-2138	Code	S2206A
			SCD C PAS NONE ADP PT HQ0337		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) CAM ENGINEERING, INC. 26 WELLMAN ST UNIT # 3 LOWELL, MA. 01851-5110 TYPE BUSINESS: Other Small Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-02-C-0152
	<input type="checkbox"/>	10B. Dated (See Item 13) 2002SEP26
Code 0WG03	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -\$250.00

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input checked="" type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) CEAN L HARTLEBEN HARTLEBENC@RIA.ARMY.MIL (309)782-3429
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2004MAY24

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 5****PIIN/SIIN** DAAE20-02-C-0152**MOD/AMD** P00004**Name of Offeror or Contractor:** CAM ENGINEERING, INC.

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO REVISE THE DELIVERY SCHEDULE AS SET FORTH IN SECTION B. AS CONSIDERATION FOR THIS REVISION THE CONTRACTOR HAS OFFERED \$250.00 AND THE GOVERNMENT HAS ACCEPTED.
2. AS A RESULT OF THIS REVISION, THE TOTAL CONTRACT DOLLARS ARE HEREBY DECREASED BY \$250.00 FROM \$96,887.50 TO \$96,637.50.
3. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-02-C-0152 MOD/AMD P00004

Name of Offeror or Contractor: CAM ENGINEERING, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																					
0001AB	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: CONNECTING LINK,RIG PRON: M131B120M1 PRON AMD: 01 ACRN: AA AMS CD: 07001163633</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <table border="1"> <thead> <tr> <th>REL CD</th> <th>MILSTRIP</th> <th>ADDR</th> <th>SIG CD</th> <th>MARK FOR</th> <th>TP CD</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>W52H093246A191</td> <td>W25G1U</td> <td>J</td> <td></td> <td>1</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>DEL REL CD</th> <th>QUANTITY</th> <th>DEL DATE</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>205</td> <td>20-APR-2004</td> </tr> <tr> <td>002</td> <td>195</td> <td>30-JUL-2004</td> </tr> </tbody> </table> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p> </p>	REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD	001	W52H093246A191	W25G1U	J		1	DEL REL CD	QUANTITY	DEL DATE	001	205	20-APR-2004	002	195	30-JUL-2004	400	EA	\$ ** N/A **	\$ 51,690.00
REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD																					
001	W52H093246A191	W25G1U	J		1																					
DEL REL CD	QUANTITY	DEL DATE																								
001	205	20-APR-2004																								
002	195	30-JUL-2004																								
0001AC	<p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: CONNECTING LINK,RIG PRON: M131B121M1 PRON AMD: 01 ACRN: AA AMS CD: 07001163633</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <table border="1"> <thead> <tr> <th>REL CD</th> <th>MILSTRIP</th> <th>ADDR</th> <th>SIG CD</th> <th>MARK FOR</th> <th>TP CD</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>W52H093246A192</td> <td>W25G1U</td> <td>J</td> <td></td> <td>1</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th>DEL REL CD</th> <th>QUANTITY</th> <th>DEL DATE</th> </tr> </thead> <tbody> <tr> <td>001</td> <td>100</td> <td>30-JUL-2004</td> </tr> </tbody> </table> </p>	REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD	001	W52H093246A192	W25G1U	J		1	DEL REL CD	QUANTITY	DEL DATE	001	100	30-JUL-2004	100	EA	\$ 129.85000	\$ 12,985.00			
REL CD	MILSTRIP	ADDR	SIG CD	MARK FOR	TP CD																					
001	W52H093246A192	W25G1U	J		1																					
DEL REL CD	QUANTITY	DEL DATE																								
001	100	30-JUL-2004																								

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 5

PIIN/SIIN DAAE20-02-C-0152

MOD/AMD P00004

Name of Offeror or Contractor: CAM ENGINEERING, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p>				

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-02-C-0152

MOD/AMD P00004

Name of Offeror or Contractor: CAM ENGINEERING, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>	<u>ACRN</u>	<u>OBLG STAT/</u> <u>JOB ORD NO</u>	<u>PRIOR AMOUNT</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>AMOUNT</u>
0001AB	M131B120M1 07001163633	AA	1	\$ 51,940.00	\$ -250.00	\$ 51,690.00
				NET CHANGE	\$ -250.00	

<u>SERVICE</u> <u>NAME</u>	<u>NET CHANGE</u> <u>BY ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>	<u>ACCOUNTING</u> <u>STATION</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	
Army	AA	97 X4930AC6G 6D	26FB S11116	\$ -250.00	
				NET CHANGE	\$ -250.00

	<u>PRIOR AMOUNT</u> <u>OF AWARD</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$ 96,887.50	\$ -250.00	\$ 96,637.50