

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-02-D-0134 MOD/AMD P00001	Page 2 of 2
Name of Offeror or Contractor: BACHARACH INC		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this supplemental agreement modification P00001 is to make the following changes to Contract DAAE20-02-D-0134:

A. The address for the contractor in Block 17 of the contract has been changed

From: BACHARACH INC
625 ALPHA DRIVE
PITTSBURGH, PA 15238

To: BACHARACH INC
621 HUNT VALLEY CIRCLE
WESTMORELAND COUNTY
NEW KENSINGTON, PA 15068

B. The requirement in paragraph 6 on page 2/25 of the contract is changed from: "If the order is based on an exchange of Bacharach Model A8020 FITS systems, the Government shall begin furnishing these systems to the Contractor at a rate of 3 units per month from the date of the order, unless the order quantity is less than 3, in which case the entire quantity shall be furnished," is changed to: "For the first Delivery Order only, if the order is based on an exchange of Bacharach Model A8020 FITS systems, the Government shall begin furnishing 6 systems to the contractor, which shall be shipped no later than 10 Nov 02, and continue to furnish the contractor at a rate of 3 units per month to completion, unless the order quantity or remaining quantity is less than 3, in which case the entire quantity shall be furnished."

2. All other terms and conditions of the Contract DAAE20-02-D-0134 remain unchanged.

3. Acceptance of this modification comprises a complete discharge and satisfaction of each and every claim the contractor has or may have arising from the circumstances, which led to the modification to the contract. The contractor expressly accepts this modification in lieu of any other reimbursement, equitable adjustment, remedy, or relief arising out of, related to, or associated with this modification.

*** END OF NARRATIVE A 002 ***