

2. Amendment/Modification No. 02	3. Effective Date 2003DEC31	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CTR-R LORRAINE GEREN (309)782-1714 ROCK ISLAND IL 61299-7630 EMAIL: GERENL@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA SPRINGFIELD BLDG 1 ARDEC PICATINNY NJ 07806-5000	Code	S3101A
			SCD C	PAS NONE	ADP PT HQ0337

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) LC ENGINEERS, INC 1471 PINWOOD ST. RAHWAY, NJ. 07065-5503 TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-03-D-0056/0001
	<input type="checkbox"/>	10B. Dated (See Item 13) 2003JAN31
Code IRHM0	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET INCREASE: \$6,152.05

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: FAR 52.243-1 AND FAR 43.103(A)	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) JUDY BECHTLER-HOLZER BECHTLER-HOLZERJ@RIA.ARMY.MIL (309)782-8530
15B. Contractor/Offeror _____ (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2003DEC31

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 5**

PIIN/SIIN DAAE20-03-D-0056/0001

MOD/AMD 02

Name of Offeror or Contractor: LC ENGINEERS, INC

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO ACCOMPLISH THE FOLLOWING:
 - A. REPLACE CLIN 0001AA WITH CLIN 0001AC FOR FIRST ARTICLE, IN ORDER TO CHANGE THE "SHIP TO" ADDRESS TO ROCK ISLAND, IL.
 - B. CHANGE THE DELIVERY DATE FOR FIRST ARTICLE, NOW ON CLIN 0001AC, FROM 30 AUGUST 2003 TO 31 MARCH 2004.
 - C. CHANGE THE DELIVERY DATE FOR CLIN 0001AB, PRODUCTION QUANTITY, FROM 04 DECEMBER 2003 TO 30 AUGUST 2004.
 - D. ADD CLIN 0001AD IN THE AMOUNT OF \$6,152.05 AS AN EQUITABLE ADJUSTMENT FOR TECHNICAL SERVICES PERFORMED BY LC ENGINEERS.
2. IN REGARD TO 1D. ABOVE, THIS SUPPLEMENTAL AGREEMENT CONSTITUTES FULL, COMPLETE AND FINAL SETTLEMENT OF ANY AND ALL CLAIMS WHICH EITHER PARTY MAY NOW HAVE OR WHICH MAY ARISE IN THE FUTURE AS A RESULT OF THIS ACTION.
3. MODIFICATION 01 TO DELIVERY ORDER 0001 DOES NOT EXIST.
4. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 003 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-03-D-0056/0001 MOD/AMD 02

Name of Offeror or Contractor: LC ENGINEERS, INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	<u>DELETED</u>				
0001AB	<p><u>PRODUCTION QUANTITY</u></p> <p>NOUN: CONTROL ASSEMBLY PRON: M121CB14M1 PRON AMD: 03 ACRN: AA AMS CD: 060011</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H092071A551 W25G1U J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 001 39 30-AUG-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-03-D-0056/0001</p>	39	EA	\$ 1,340.00000	\$ 52,260.00
0001AC	<p><u>FIRST ARTICLE</u></p> <p>NOUN: CONTROL ASSEMBLY PRON: M121CB14M1 PRON AMD: 03 ACRN: AA AMS CD: 060011</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u> DOC SUPPL</p>	1	EA	\$ 16,000.00000	\$ 16,000.00

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 5 of 5

PIIN/SIIN DAAE20-03-D-0056/0001

MOD/AMD 02

Name of Offeror or Contractor: LC ENGINEERS, INC

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	ACRN	OBLG STAT/ JOB ORD NO		PRIOR AMOUNT		INCREASE/DECREASE AMOUNT		CUMULATIVE AMOUNT
0001AA	M121CB14M1 060011	AA	2	\$	16,000.00	\$	-16,000.00	\$	0.00
0001AC	M121CB14M1 060011	AA	1	\$	0.00	\$	16,000.00	\$	16,000.00
0001AD	M141MJ14M1 060011	AA	2	\$	0.00	\$	6,152.05	\$	6,152.05
					NET CHANGE	\$	6,152.05		

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AA	97 X4930AC9G 6D	26KB S11116	\$ 6,152.05
				NET CHANGE \$ 6,152.05

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 68,260.00	\$ 6,152.05	\$ 74,412.05