

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 6	
2. Amendment/Modification No. 04		3. Effective Date 2004JAN14		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CSC-A SHERI GROSS (309)782-4857 ROCK ISLAND IL 61299-7630 EMAIL: GROSSS@RIA.ARMY.MIL		Code W52H09		7. Administered By (If other than Item 6) DCMA INDIANAPOLIS EMMETT J BEAN CENTER 8899 EAST 56TH STREET INDIANAPOLIS IN 46249-5701		Code S1501A	
				SCD B PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) TOTAL CONCEPTS OF DESIGN, INC. 1054 TAYLOR MILL ROAD SCOTTSBURG, IN. 47170-6908 TYPE BUSINESS: Other Small Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE20-03-D-0064/0001	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2003FEB12	
Code 07GB3		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) ACRN: AA NET DECREASE: -\$300.00							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: G It Modifies The Contract/Order No. As Described In Item 14.							
<input type="checkbox"/>		A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.				The Changes Set Forth In Item 14 Are Made In	
<input type="checkbox"/>		B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
<input checked="" type="checkbox"/>		C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:					
<input type="checkbox"/>		D. Other (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) CEAN L HARTLEBEN HARTLEBENC@RIA.ARMY.MIL (309)782-3429			
15B. Contractor/Offeror _____ (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2004JAN14	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-03-D-0064/0001 MOD/AMD 04	Page 2 of 6
Name of Offeror or Contractor: TOTAL CONCEPTS OF DESIGN, INC.		

SECTION A - SUPPLEMENTAL INFORMATION
 THE PURPOSE OF THIS MODIFICATION IS TO CHANGE THE JANUARY 2004 AND FEBRUARY 2004 SHIPMENTS AS FOLLOWS:

ORIGINAL SHIPMENT:	REVISED SHIPMENT:
JANUARY 15, 2004	FEBRUARY 17, 2004
FEBRUARY 17, 2004	MARCH 4, 2004

THE CONTRACTOR HAS OFFERED AND THE GOVERNMEHT ACCEPTS \$300.00 AS CONSIDERATION FOR THE ABOVE REVISED DELIVERY SCHEDULE. THE TOTAL DOLLAR AMOUNT IS DECREASED BY \$300.00 FROM \$1,027,599.10 TO 1,027,299.10. THE CONTRACTOR'S LETTER DATED JANUARY 5, 2004 IS INCORPORATED AS ATTACHMENT 001 OF THIS MODIFICATION. THIS LETTER FULFILLS THE REQUIREMENT OF THE CONTRACTOR'S SIGNATURE. THE CONTRACTOR IS NOT REQUIRED TO SIGN THIS DOCUMENT.

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

*** END OF NARRATIVE A 004 ***

Name of Offeror or Contractor: TOTAL CONCEPTS OF DESIGN, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
	<u>PRODUCTION QUANTITY</u>	1240	EA	\$ ** N/A **	\$ 793,114.00
	NOUN: RACK,STORAGE,SMALL PRON: M121S086M1 PRON AMD: 08 ACRN: AA AMS CD: 060011H9H9R				
	<u>Packaging and Marking</u> PACKAGING/PACKING/SPECIFICATIONS: BEST COMMERCIAL LEVEL PRESERVATION: Commercial LEVEL PACKING: Commercial				
	<u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin				
	<u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H091260A150 W25G1U J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 001 144 15-SEP-2003				
	FOB POINT: Origin				
	SHIP TO: <u>FREIGHT ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	<u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-03-D-0064/0001				
	DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 002 W52H091260A151 W62G2T J 1 <u>DEL REL CD QUANTITY DEL DATE</u> 001 96 15-OCT-2003				
	FOB POINT: Origin				
	SHIP TO: <u>FREIGHT ADDRESS</u> (W62G2T) XU DEF DIST DEPOT SAN JOAQUIN 25600 S CHRISMAN ROAD REC WHSE 10 PH 209 839 4307 TRACY CA 95376-5000				
	<u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-03-D-0064/0001				
	DOC SUPPL				

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-03-D-0064/0001 MOD/AMD 04	Page 4 of 6
--------------------	---	-------------

Name of Offeror or Contractor: TOTAL CONCEPTS OF DESIGN, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 003 W52H091260A154 W25G1U J 1</p> <p>DEL REL CD QUANTITY DEL DATE</p> <p>001 48 15-OCT-2003</p> <p>002 144 14-NOV-2003</p> <p>003 153 15-DEC-2003</p> <p>FOB POINT: Origin</p> <p>SHIP TO: FREIGHT ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</p> <p>CONTRACT/DELIVERY ORDER NUMBER DAAE20-03-D-0064/0001</p> <p>DOC SUPPL</p> <p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 004 W52H091344A150 W45G19 J 1</p> <p>DEL REL CD QUANTITY DEL DATE</p> <p>001 144 17-FEB-2004</p> <p>002 144 04-MAR-2004</p> <p>003 144 19-MAR-2004</p> <p>004 144 19-APR-2004</p> <p>005 79 18-MAY-2004</p> <p>FOB POINT: Origin</p> <p>SHIP TO: FREIGHT ADDRESS (W45G19) XR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V TPF GATE 44 BLDG 184 TEXARKANA TX 75507-5000</p> <p>CONTRACT/DELIVERY ORDER NUMBER DAAE20-03-D-0064/0001</p>				

Name of Offeror or Contractor: TOTAL CONCEPTS OF DESIGN, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0001AA	M121S086M1 060011H9H9R	AA 2 \$	793,414.00 \$	-300.00 \$	793,114.00
NET CHANGE				\$ -300.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AA	97 X4930AC9G 6D	26KB S11116	W52H09 \$ -300.00
NET CHANGE				\$ -300.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 1,027,599.10	\$ -300.00	\$ 1,027,299.10

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 6 of 6
	PIIN/SIIN DAAE20-03-D-0064/0001	MOD/AMD 04	

Name of Offeror or Contractor: TOTAL CONCEPTS OF DESIGN, INC.

SECTION J - LIST OF ATTACHMENTS

List of Addenda	Title	Date	Number of Pages	Transmitted By
Attachment 001	CONTRACTOR'S LETTER	05-JAN-2004	1PG	