

2. Amendment/Modification No. 02	3. Effective Date 2004AUG27	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CSC-C TERESA L STOTTLEMYRE (309)782-4626 ROCK ISLAND IL 61299-7630 EMAIL: STOTTLEMYRET@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMA PITTSBURGH 1000 LIBERTY AVE RM 1612 FEDERAL BLDG PITTSBURGH PA 15222-4190	Code	S3911A
			SCD A PAS NONE ADP PT HQ0337		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) EVANS MACHINING SERVICE, INC. 314 STATE ST CLAIRTON, PA. 15025-1914 TYPE BUSINESS: Other Small Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-03-D-0137/0001
	<input type="checkbox"/>	10B. Dated (See Item 13) 2003JUL29
Code 8Y293	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -\$250.00

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

KIND MOD CODE: B

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input checked="" type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) CEAN L HARTLEBEN HARTLEBENC@RIA.ARMY.MIL (309)782-3429
15B. Contractor/Offeror _____ (Signature of person authorized to sign)	15C. Date Signed
	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)
	16C. Date Signed 2004AUG27

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 4****PIIN/SIIN** DAAE20-03-D-0137/0001**MOD/AMD** 02**Name of Offeror or Contractor:** EVANS MACHINING SERVICE, INC.

SECTION A - SUPPLEMENTAL INFORMATION

Item: Sear

NSN: 1005-01-128-5710

Part Number: 9348368

1. The purpose of this modification is to revise the delivery schedule as indicated in Section B, Supplies/Services.
- 2, The contractor has offered and the Government accepts \$250.00 consideration for this extension. Total delivery order value is decreased by \$250.00 from \$96,435.06 to \$96,185.06.
3. All other terms and conditions remain the same.

*** END OF NARRATIVE A 003 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-03-D-0137/0001 MOD/AMD 02

Name of Offeror or Contractor: EVANS MACHINING SERVICE, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																							
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS																																											
0001	NSN: 1005-01-128-5710 FSCM: 19200 PART NR: 9348368 SECURITY CLASS: Unclassified																																											
0001AB	<u>PRODUCTION QUANTITY</u> NOUN: SEAR PRON: M131S416M1 PRON AMD: 04 ACRN: AA AMS CD: 0700116Z6ZA <u>Packaging and Marking</u> <u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DOC SUPPL <table border="0"> <tr> <td><u>REL CD</u></td> <td><u>MILSTRIP</u></td> <td><u>ADDR</u></td> <td><u>SIG CD</u></td> <td><u>MARK FOR</u></td> <td><u>TP CD</u></td> </tr> <tr> <td>001</td> <td>W52H093036A155</td> <td>W25G1U</td> <td>J</td> <td></td> <td>1</td> </tr> </table> <table border="0"> <tr> <td><u>DEL REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DEL DATE</u></td> </tr> <tr> <td>001</td> <td>250</td> <td>30-SEP-2004</td> </tr> <tr> <td>002</td> <td>500</td> <td>31-OCT-2004</td> </tr> <tr> <td>003</td> <td>500</td> <td>30-NOV-2004</td> </tr> <tr> <td>004</td> <td>500</td> <td>31-DEC-2004</td> </tr> <tr> <td>005</td> <td>500</td> <td>31-JAN-2005</td> </tr> <tr> <td>006</td> <td>500</td> <td>28-FEB-2005</td> </tr> <tr> <td>007</td> <td>500</td> <td>31-MAR-2005</td> </tr> <tr> <td>008</td> <td>150</td> <td>30-APR-2005</td> </tr> </table> FOB POINT: Destination SHIP TO: <u>FREIGHT ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001 <u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE20-03-D-0137/0001	<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>	001	W52H093036A155	W25G1U	J		1	<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>	001	250	30-SEP-2004	002	500	31-OCT-2004	003	500	30-NOV-2004	004	500	31-DEC-2004	005	500	31-JAN-2005	006	500	28-FEB-2005	007	500	31-MAR-2005	008	150	30-APR-2005	3400	EA	\$ ** N/A **	\$ 95,735.06
<u>REL CD</u>	<u>MILSTRIP</u>	<u>ADDR</u>	<u>SIG CD</u>	<u>MARK FOR</u>	<u>TP CD</u>																																							
001	W52H093036A155	W25G1U	J		1																																							
<u>DEL REL CD</u>	<u>QUANTITY</u>	<u>DEL DATE</u>																																										
001	250	30-SEP-2004																																										
002	500	31-OCT-2004																																										
003	500	30-NOV-2004																																										
004	500	31-DEC-2004																																										
005	500	31-JAN-2005																																										
006	500	28-FEB-2005																																										
007	500	31-MAR-2005																																										
008	150	30-APR-2005																																										

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-03-D-0137/0001 **MOD/AMD** 02

Name of Offeror or Contractor: EVANS MACHINING SERVICE, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ <u>ITEM</u> <u>MIPR</u>	<u>ACRN</u>	<u>OBLG STAT/</u> <u>JOB ORD NO</u>	<u>PRIOR AMOUNT</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>AMOUNT</u>
0001AB	M131S416M1 0700116Z6ZA	AA	2	\$ 95,985.06	\$ -250.00	\$ 95,735.06
				NET CHANGE	\$ -250.00	

<u>SERVICE</u> <u>NAME</u>	<u>NET CHANGE</u> <u>BY ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>	<u>ACCOUNTING</u> <u>STATION</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	
Army	AA	97 X4930AC6G 6D	26FB S11116	\$ -250.00	
				NET CHANGE	\$ -250.00

	<u>PRIOR AMOUNT</u> <u>OF AWARD</u>	<u>INCREASE/DECREASE</u> <u>AMOUNT</u>	<u>CUMULATIVE</u> <u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$ 96,435.06	\$ -250.00	\$ 96,185.06