AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONTRACT	1. Contract		Page 1 Of 4			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req			5. Project No. (If applicable)			
P00002	2004MAY25	SEE SCHEDULE						
6. Issued By	Code W52H09	7. Administered By (If other	than Item 6)		Code S1403A			
TACOM-ROCK ISLAND		DCMA CHICAGO						
AMSTA-LC-CAC-C IRENE MAWSON (309)782-3810		1523 WEST CENTRAL RO ARLINGTON HEIGHTS II						
ROCK ISLAND IL 61299-7630		ANDINGTON HEIGHIS II	00005 2451					
EMAIL: MAWSONI@RIA.ARMY.MIL		SCD A	PAS NONE	ADP P	Г нQ0339			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendme	nt Of Solicitation	No.			
ADVANCED PRECISION MANUFACTURING IN	c.							
2301 ESTES AVE ELK GROVE VILLAGE, IL. 60007-2511		9B. Dated (See	Item 11)	-				
ELK GROVE VILLAGE, IL. 00007-2511			401.75.710					
		X	10A. Modifica	tion Of Contract/	Order No.			
TYPE BUSINESS: Other Small Business	Dorforming in H S		DAAE20-03-P-	-0189				
	refrorming in U.S.		10B. Dated (See Item 13) 2003FEB13					
Code 1YCY8 Facility Code	HICHEM ONLY A DDI I	EG TO AMENDMENTEG OF GA		IG.				
		ES TO AMENDMENTS OF SO						
☐ The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified for	or receipt of Of	fers				
is extended, is not extended. Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the solicit	ation or as ame	ended by one of th	e following methods:			
(a) By completing items 8 and 15, and return	ing copies	of the amendments: (b) By ack	nowledging reco	eipt of this ame nd	ment on each copy of the			
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	olicitation and t	his amendment, a	nd is received prior to the			
12. Accounting And Appropriation Data (If recases: AA NET INCREASE: \$4,402.30	(uired)							
ACRN: AA NET INCREASE: \$4,402.30								
13. THIS	ITEM ONLY APPLIES T	O MODIFICATIONS OF CO	NTRACTS/OR	DERS				
KIND MOD CODE: 6	It Modifies The Contra	act/Order No. As Described In	Item 14.					
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In								
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	r Is Modified To Reflect	9 1	ich as changes	in paying office, a	ppropriation data, etc.)			
C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:								
D. Other (Specify type of modification a	nd authority) Exercise	Option						
E. IMPORTANT: Contractor X is not,	ia magninal to sign	this document and return		anias to the Issui	na Office			
14. Description Of Amendment/Modification (Contractor)	<u> </u>			copies to the Issui ect matter where f				
•	9	g.,	• • • • • • • • • • • • • • • • • • •		,			
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.								
15A. Name And Title Of Signer (Type or print)	16A. Name And Title		Officer (Type or	print)				
		MAJOR MICHELLE SA SANNERM@RIA.ARMY.		-4931				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed			
		P _V	/CTCNED/		2004M7V2E			
(Signature of person authorized to sign)	-	By Signature o	/SIGNED/ f Contracting (Officer)	2004MAY25			

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-03-P-0189

MOD/AMD P00002

Page 2 of 4

Name of Offeror or Contractor: ADVANCED PRECISION MANUFACTURING INC.

SUPPLEMENTAL INFORMATION

- 1. THE PURPOSE OF THIS MODIFICATION IS TO EXERCISE THE SECOND 100% OPTION. THE QUANTITY IS 331 EACH SHOULDERED SHAFT AT A UNIT PRICE OF \$13.30 FOR A TOTAL PRICE OF \$4,402.30.
- 2. EARLY DELIVERIES ARE ACCEPTABLE.
- 3. DUE TO RECENT INCREASES IN WORKLOAD, SHIPMENTS TO DEFENSE DEPOT SUSQUEHANNA PENNSYLVANIA, (DDSP)(NEW CUMBERLAND)
 ARE EXPERIENNCING PROBLEMS RECEIVING CONTRACT DELIVERIES. TO AVOID DELIVERY DELAYS, ALL DELIVERIES SCHEDULED FOR DDSP (NEW
 CUMBERLAND) NOW REQUIRE AN APPOINTMENT. CONTRACTORS ARE REQUIRED TO SCHEDULE DELIVERY APPOINTMENTS BY CALLING DDSP CUSTOMER SERVICE
 HOTLINE 10 DAYS PRIOR TO DELIVERY DATE. THE DDSP CUSTOMRE SERVICE NUMBER IS 1-800-307-8496. APPOINTMENTS FOR FOB ORIGIN SHIPMENTS
 SHOULD BE COORDINATED WITH DCMA TRANSPORTATION. THE FOLLOWING INFORMATION WILL BE REQUIRED:
 - A. CONTRACT NUMBER
 - B. ITEM NAME (NOUN)
 - C. NSN
 - D. TOTAL WEIGHT AND CUBE
 - E. VENDOR
 - F. IDENTIFICATION OF CONSOLIDATION AND CONTAINERIZATION POINT (CCP) STOCK OR MISSION STOCK

ITEM F MAY BE OBTAINED BY CALLING THE CONTRACT SPECIALIST IRENE MAWSON (309) 782-3810 OR THE ITEM MANAGER, BARB JAMES (309) 782-6897.

PLEASE CONTACT THE CONTRACT SPECIALIST FOR ASSISTANCE REGARDING PROBLEMS MAKING APPOINTMENTS

3. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-03-P-0189

MOD/AMD P00002

Page 3 of 4

Name of Offeror or Contractor: ADVANCED PRECISION MANUFACTURING INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AC	PRODUCTION QUANTITY	331	EA	\$ 13.30000	\$4,402.30
	NOUN: SHAFT, SHOULDERED PRON: M141A387M1 PRON AMD: 01 ACRN: AA AMS CD: 070011JE				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W52H094090H671 W25G1U J 1 DEL REL CD QUANTITY DEL DATE 001 200 29-OCT-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (W25GlU) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER DAAE20-03-P-0189/0000				
	DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 002 W52H094090H672 W45G19 J 1 DEL REL CD QUANTITY DEL DATE 001 131 29-OCT-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (W45G19) XR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V TPF GATE 44 BLDG 184 TEXARKANA TX 75507-5000				
	CONTRACT/DELIVERY ORDER NUMBER DAAE20-03-P-0189/0000				

	CONTINUATION CHEET		r.T	Reference No. of Document Being Continued					Page 4 of 4
CONTINUATION SHEET			E I	PIIN/SIIN DAAE20-03-P-0189		MOD/AMD P00002			
Name of Offeror or Contractor: ADVANCED PRECISION MANUFACTURING INC.									
CONTRAC	T ADMINISTRATION DATA								
	PRON/								
LINE	AMS CD/		OBLG STAT/				INCREASE/DECREASE		CUMULATIVE
<u>ITEM</u>	MIPR	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT
0001AC	M141A387M1	AA	2	\$	0.00	\$	4,402.30	\$	4,402.30
	070011JE								
					NET CHANGE	\$	4,402.30		
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCO	UNTING CLASS	IFICATION	1		STATION		AMOUNT
Army	AA	97	X4930AC6G 6	D	26FB S1111	6	W52H09	\$	4,402.30
							NET CHANGE	\$	4,402.30

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 7,639.80
 \$ 4,402.30
 \$ 12,042.10