

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAA09-94-C-0444**MOD/AMD** P00028**Name of Offeror or Contractor:** GENERAL DYNAMICS LAND SYSTEMS MUSKEGON

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: Conversion of REMAN Turret Drive Systems (TDS) from A2/ODS to A3 Bradley Configuration.

MODIFICATION FOR: Extension Of Delivery Schedule for CLIN 0005AA.

AMOUNT OF MODIFICATION: \$ -0-

TOTAL AMOUNT OF CONTRACT: \$16,668,867.10

This modification is to extend the delivery of CLIN: 0005AA through 30 Sept 2003, this will match up both the costs to do the conversion with the number of conversions to be completed.

This action is at no cost impact to either party.

*** END OF NARRATIVE A 034 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAA09-94-C-0444 MOD/AMD P00028

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS MUSKEGON

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/OV</u></p> <p>NOUN: REMAN TURRET DRIVE SYSTEM PRON: 727033LT72 PRON AMD: 02 ACRN: AL AMS CD: 31102897</p> <p><u>Packaging and Marking</u> UNIT PACK: 1 INTERMEDIATE PACK: 1</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W80KTY7084D003 CK0KWX M 1 <u>PROJ CD BRK BLK PT</u> GGB <u>DEL REL CD QUANTITY DEL DATE</u> 008 16 30-APR-2002 009 3 30-SEP-2003</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (CK0KWX) XU UNITED DEFENSE LP GROUND SYS DIV OPERATIONS PLANT 15 735 NEWHALL ST GATEWAY NO 3 SAN JOSE CA 95108-1000</p>	45	EA	\$ 31,615.10000	\$ 1,422,679.50