



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>  <b>PIIN/SIIN</b> DAAA09-94-C-0622 <b>MOD/AMD</b> P00014	<b>Page 2 of 5</b>
<b>Name of Offeror or Contractor:</b> LAUMANN MFG CORP		

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to incorporate the Settlement Agreement for ASBCA No. 51535 between Laumann Manufacturing Corporation and the US Government.

The Settlement Agreement, which is provided as an attachment to this modification, reflects the full and final settlement of the Contractor's (Laumann's) claims under ASBCA No. 51535 relating to this contract, DAAA09-94-C-0622 and all amendments, changes, modifications, and supplements.

As stated in the settlement agreement, the contract is hereby terminated at no further cost to the Government or contractor.

The total dollar value remaining on the contract is \$35,183 which reflects the amount of unliquidated progress payments already paid to the contractor.

This settlement agreement constitutes a full and final settlement of any and all claims of the parties arising under or relating to ASBCA No. 51535 and the contract, including claims for unliquidated progress payments, reprocurement costs, interest, attorney's fees and other costs or expense, whether or not incurred for litigation, litigation preparation, or settlement.

\*\*\* END OF NARRATIVE A 014 \*\*\*



**CONTINUATION SHEET**

**Reference No. of Document Being Continued**

**PIIN/SIIN** DAAA09-94-C-0622

**MOD/AMD** P00014

**Name of Offeror or Contractor:** LAUMANN MFG CORP

SECTION G - CONTRACT ADMINISTRATION DATA

LINE ITEM	PRON/ AMS CD	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0001AB	M1309566M1 060011	AB 2	184,978.00 \$	-149,795.00 \$	35,183.00
			NET CHANGE \$	-149,795.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AB	97 X4930AC9G 6D	26KB S11116309566	W52H09 \$ -149,795.00
				NET CHANGE \$ -149,795.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 184,978.00	\$ -149,795.00	\$ 35,183.00

**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 5 of 5****PIIN/SIIN** DAAA09-94-C-0622**MOD/AMD** P00014**Name of Offeror or Contractor:** LAUMANN MFG CORP

## SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 004	SETTLEMENT AGREEMENT - ASBCA NO. 51535	07-JUN-2001	004	