AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT					D Code	Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		Firm-Fixed-Price No. 5. Project No.		(If applicable)		
P00032	2000MAY09	SEE SCHEDULE						
6. Issued By	Code W52H09	7. Administered B	y (If other	than Item 6)	·	Code S1103A		
TACOM-ROCK ISLAND		DCMC ATLANT	A					
AMSTA-LC-CSC-A		805 WALKER STREET SUITE 1						
TERESA STOTTLEMYRE (309) 782-4626		MARIETTA G	A 30060-	2789				
ROCK ISLAND IL 61299-7630								
EMAIL: STOTTLEMYRET@RIA.ARMY.MIL			SCD B	PAS NONE	ADP 1	РТ нQ0338		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and			9A. Amendmen	nt Of Solicitation			
		_						
F N MANUFACTURING INC				an n . 1.00	.			
NORTHEAST INDUSTRIAL PARK				9B. Dated (See	Item 11)			
P O BOX 24257 COLUMBIA SC 29224			F1	104 Modificat	tion Of Contract	/Order No		
COLOMBIN DC 25221			X	TOA. WIOUIIICA	non Or Contract	Order No.		
				DAAE20-96-C-	0326			
TYPE BUSINESS: Large Business Perfo	rming in U.S.		_] [10B. Dated (See Item 13)				
Code 3S679 Facility Code			1996JUL30					
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	OLICITATION	IS			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers			
is extended, is not extended.								
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the		
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p	provided each telegram or	letter makes referen	ce to the so	licitation and t	his amendment,	and is received prior to the		
opening hour and date specified.	vuirod)							
12. Accounting And Appropriation Data (If required NO CHANGE TO OBLIGATION DATA	(uirea)							
KIND MOD CODE: G	ITEM ONLY APPLIES T It Modifies The Contra				DERS			
A. This Change Order is Issued Pursual		100 110 110 115 De	eribeu in i		nanges Set Forth	In Item 14 Are Made In		
The Contract/Order No. In Item 10		The Administrative (Thomasa (au	ah as ahansas	in naving office	annuantiation data ata)		
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).		ich as changes	in paying office,	appropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: FAR 52	.243-1					
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor X is not,	is required to sign	this document and	return		copies to the Issu	ing Office.		
14. Description Of Amendment/Modification (Control	Organized by UCF section	headings, including	solicitation	/contract subje	ect matter where	feasible.)		
-								
SEE SECOND PAGE FOR DESCRIPTION								
Contract Expiration Date: 2001MAR31								
Except as provided herein, all terms and condit and effect.	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force		
15A. Name And Title Of Signer (Type or print)				Of Contracting	Officer (Type o	r print)		
		KRIS MEND MENDOZAK@		.MIL (309) 78	32-0243			
15B. Contractor/Offeror	15C. Date Signed				-	16C. Date Signed		

	-	Ву		a.a				
(Signature of person authorized to sign) NSN 7540-01-152-8070		,	ignature of	f Contracting (DDM 20 (DEV. 10.92)		
11011 / 340-01-134-00/0		30-105-02			STANDAKD FU	ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-96-C-0326

MOD/AMD P00032

Page 2 of 3

Name of Offeror or Contractor: F N MANUFACTURING INC

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification is to correct the delivery schedule for the M249 SAW Technical Data (TD) Maintenance on Clins 0005 and 0015.
- 2. The delivery schedule for Clin 0005 is extended from 99 Jul 31 to 99 Aug 31. The addition of one month is added to meet the original 31 months (97 Feb 28 99 Aug 31) of maintenance as indicated in the basic contract. Clin 0005 remains the same at \$58,394.08, (31 months x \$1,552.18 per month = \$48,117.58) + (\$10,276.50 final delivery of TD submission).
- 3. Clin 0015 was obligated by modification P00020 for 4 additional months of TD Maintenance. The delivery schedule was extended to 99 Nov 30 in error. Since the original delivery on Clin 0005 was calculated incorrectly, Clin 0015 is being extended from 99 Nov 30 to 99 Dec 31. This allows for the 4 additional months (99 Sep 30 99 Dec 31) continuing on from where Clin 0005 stopped at 99 Aug 31. Clin 0015 remains the same at \$6,208.72 (4 months x \$1,552.18 per month).
- 4. All other terms and conditions remain the same.

*** END OF NARRATIVE A037 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-96-C-0326

MOD/AMD P00032

Page 3 **of** 3

Name of Offeror or Contractor: EN MANUFACTURING INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0005	Supplies or Services and Prices/Costs				
0003					
	SERVICES LINE ITEM				\$58,394.08
	NOUN: SAW TDP MAINTENANCE				
	SECURITY CLASS: Unclassified				
	PRON: M16B0318M1 PRON AMD: 01 ACRN: AB AMS CD: 32105632				
	Ingrestion and Aggertance				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE 001 0 31-AUG-1999				
	\$ 58,394.08				
	, 33,73,333				
0015	Supplies or Services and Prices/Costs				
	SERVICES LINE ITEM				\$6,208.72
	NOUN: SAW TDP MAINTENANCE				
	SECURITY CLASS: Unclassified				
	PRON: M17B0303M1 PRON AMD: 01 ACRN: AM AMS CD: 321056				
	Inspection and Acceptance				
	INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	DLVR SCH PERF COMPL REL CD QUANTITY DATE				
	001 0 31-DEC-1999				
	\$ 6,208.72				