

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 5**

PIIN/SIIN DAAE20-98-C-0146

MOD/AMD P00018

Name of Offeror or Contractor: SECHAN ELECTRONICS, INC.

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO ADD-ON A ONE-YEAR PERIOD OF PERFORMANCE EXTENDING THE CONTRACT TO 30SEP2004. THIS ADD-ON IS ACCOMPLISHED IN ACCORDANCE WITH THE PROVISIONS OF FAR 6.302-2, UNUSUAL AND COMPELLING URGENCY.

2. THE CONTRACTOR AGREES TO UTILIZE THE FOLLOWING FIRM 2003 FULLY BURDENED RATES:

CATEGORY	2003 RATES (Fully Burdened)
ASSEMBLY	\$29.64
INSPECTION	35.37
TESTING	46.56
ENGINEERING	93.23
TECHNICIAN	42.50
MFG. ENGINEERING	60.71
QUALITY ENGINEER	85.76
PLANNING	90.11
PRODUCTION CONTROL	51.34
PROGRAM MANAGER	114.90
CONFIGURATION	38.67
CLERICAL	32.25
ADMIN	55.54
MATERIAL FACTOR	1.2280

2. AS A RESULT OF THE ABOVE, CLINS 0001AL (REPAIR), 0002AF (CAV), AND 0003AF (STORAGE) ARE BEING INCORPORATED AND THE TOTAL AMOUNT OF THE CONTRACT IS BEING INCREASED BY \$339,198.72 FROM \$2,821,618.60 TO \$3,160,817.32.

3. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 026 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 5 of 5

PIIN/SIIN DAAE20-98-C-0146

MOD/AMD P00018

Name of Offeror or Contractor: SECHAN ELECTRONICS, INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	ACRN	OBLG STAT/ JOB ORD NO		PRIOR AMOUNT		INCREASE/DECREASE AMOUNT		CUMULATIVE AMOUNT
0001AL	M14OP236M1 060015KFZY0	AZ	2	\$	0.00	\$	316,000.00	\$	316,000.00
0002AF	M14OP237M1 060015KFZY0	AY	2	\$	0.00	\$	20,000.00	\$	20,000.00
0003AF	M14OP238M1 060015KFZY0	BA	2	\$	0.00	\$	3,198.72	\$	3,198.72
					NET CHANGE	\$	339,198.72		

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AY	97 X4930AC9G 6D	2571 S1111640P237 W52H09	\$ 20,000.00
Army	AZ	97 X4930AC9G 6D	2571 S1111640P236 W52H09	\$ 316,000.00
Army	BA	97 X4930AC9G 6D	2571 S1111640P238 W52H09	\$ 3,198.72
				NET CHANGE \$ 339,198.72

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 2,821,618.60	\$ 339,198.72	\$ 3,160,817.32