

2. Amendment/Modification No. 11	3. Effective Date 2001FEB28	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
-------------------------------------	--------------------------------	---	--------------------------------

6. Issued By TACOM-ROCK ISLAND AMSTA-LC-CAC-C ROCK WOODSTOCK (309)782-7237 ROCK ISLAND IL 61299-7630 EMAIL: WOODSTOCKR@RIA.ARMY.MIL	Code	W52H09	7. Administered By (If other than Item 6) DCMC BIRMINGHAM BURGER PHILLIPS CENTER 1910 3RD AVE NORTH ROOM 201 BIRMINGHAM AL 35203-2376	Code	S0101A
			SCD A PAS NONE ADP PT HQ0338		

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) PEI ELECTRONICS INC 110 WYNN DRIVE HUNTSVILLE AL 35807-0929 TYPE BUSINESS: Other Small Business Performing in U.S.	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. DAAE20-98-G-0004/0008
	<input type="checkbox"/>	10B. Dated (See Item 13) 1999JUN07
Code 24290	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLIGATION DATA

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS

It Modifies The Contract/Order No. As Described In Item 14.

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) SUZANNE C. YACKLEY YACKLEYS@RIA.ARMY.MIL (309)782-1466		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-98-G-0004/0008 MOD/AMD 11	Page 2 of 3
---------------------------	--	---------------------------

Name of Offeror or Contractor: PEI ELECTRONICS INC

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this no-cost modification is to extend the delivery schedule for CLIN 0009AA by a period of 60 days.

This extension is issued in recognition of vendor delays in delivery of components attributed to:

allocation problems at the vendor / subcontract level,

incorporation of engineering changes stipulated in ECP HOE5002 implemented in Modification #08 of this delivery order,

further delay occurred when PEI Electronics INC receiving inspection revealed that vendor applied coating on the GPEOH windows had delaminated. Rework of the windows has slipped vendor component delivery from November 2000 to January 2001.

None of the cited delays could have been reasonably foreseen by the contractor.

Revised delivery schedule is reflected in Section B of this modification.

All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 013 ***

