AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pure	hase Req		5. Project No.	(If applicable)
19	2004JAN23	SEE SCH	EDULE			
6. Issued By	Code W52H09	7. Administered By		than Item 6)		Code S0107A
TACOM-ROCK ISLAND		DCMA HUNTSV	LLE			
AMSTA-LC-CAC-B		BLDG 4505 St	JITE 301			
ROCK WOODSTOCK (309)782-7237		MARTIN ROAD REDSTONE ARSENAL ALABAMA 35898-0001				
ROCK ISLAND IL 61299-7630		REDSTONE AR	ENAL ALA	MAMA 35898-U	001	
EMAIL: WOODSTOCKR@RIA.ARMY.MIL		S	SCD A	PAS NONE	ADP I	PT HQ0338
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	Zip Code)		9A. Amendmen	nt Of Solicitation	1 No.
DRS TEST & ENERGY MANAGEMENT INC						
110 WYNN DRIVE			-	9B. Dated (See	Item 11)	
HUNTSVILLE, AL. 35805-0927				Di Dutcu (Sce	110111 11)	
			Х	10A. Modificat	tion Of Contract	/Order No.
				DAAE20-98-G-	0004/0021	
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\	10B. Dated (Se		
Code 24290 Facility Code			7	2000MAR31	c Item 10)	
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	DLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers	
is extended, is not extended.			-	•		
Offers must acknowledge receipt of this ame	endment prior to the hour	and date specified in	the solicita	ation or as ame	nded by one of t	he following methods:
(a) By completing items 8 and 15, and return						dment on each copy of the
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO						
change may be made by telegram or letter, p						
opening hour and date specified.	vuinod)					
12. Accounting And Appropriation Data (If red ACRN: AC NET DECREASE: -\$739,172.00	quirea)					
KIND MOD CODE: G	ITEM ONLY APPLIES T It Modifies The Contra				DERS	
A. This Change Order is Issued Pursual		ied Office 110. His Des	cribed III		anges Set Forth	In Item 14 Are Made In
The Contract/Order No. In Item 10						
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).		ich as changes i	in paying office,	appropriation data, etc.)
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of: FAR 43	103 (a)			
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	x is required to sign	this document and i	eturn		copies to the Issu	ing Office.
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitation	/contract subje	ct matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
SEE SECOND FAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force
and effect.						
15A. Name And Title Of Signer (Type or print))			Of Contracting	Officer (Type or	r print)
		CAROL C R RIVARDC@R		MIL (309)782-	3272	
15B. Contractor/Offeror	15C. Date Signed	16B. United				16C. Date Signed
		n		/ a = au=== /		0001
(Signature of person authorized to sign)	-	By(S	onsture o	/SIGNED/ f Contracting ()fficer)	2004JAN23
NSN 7540-01-152-8070	<u> </u>	30-105-02	Suature 0			ORM 30 (REV. 10-83)

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20-98-G-0004/0021

MOD/AMD 19

Page 2 of 4

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT INC

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification is to adjust funding allowed on CLIN 0003AA to reflect a rough estimate of compensation earned by DRS Test & Energy Management Inc during performance of tasks associated with this CLIN. The Government anticipates further adjustment of this CLIN total once DCMA and DCAA support is completed and final billing status is determined. As a result the total dollars allocated to CLIN 0003AA is reduced by \$739,172.00 from \$779,172.00 to \$40,000.00.

Due to this change the total contract value is reduced by \$739,172.00 from \$5,874,207.77 to \$5,135,035.77

2. Furthermore, THIS MODIFICATION PERMITS THE SHIPMENT OF ONE P/N 12934368 REPAIRED UNDER CLIN 0001AD TO THE ADDRESS SPECIFIED BELOW: DOODAC: W37LZS

PRF742 CS CO AUG TDA CSMS 565 South Carolina Road Eastover SC 29044-9801

Attn:

JOSEPH DUANE JOHNSON
CW3, OD, SCARNG
Electronics Mechanic Supervisor

Local: 803-806-1895 DSN: 583-1895/1794

3. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 021 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE20-98-G-0004/0021 MOD/AMD 19

Page 3 of 4

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0003AA	SERVICES LINE ITEM				\$\$
					7
	NOUN: DSESTS				
	PRON: M10PC044M1 PRON AMD: 01 ACRN: AC AMS CD: P123000				
	11.5 05 1155000				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	INSPECTION: Origin ACCEPTANCE. Origin				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	001 0 30-SEP-2001				
	\$ 40,000.00				

	CONTINUATION SHEET			Reference No. of Document Being Continued PHN/SHN DAAE20-98-G-0004/0021 MOD/AMD 19						Page 4 of 4	
Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT INC											
ECTION	G - CONTRACT ADMINIS	TRATION DA	ATA								
	PRON/										
INE	AMS CD/	OF	BLG STAT/				INCREASE/DECREASE			CUMULATIV	
TEM_	MIPR	ACRN JO	B ORD NO		PRIOR AMOUNT		AMOUNT			AMOUNT	
003AA	M10PC044M1	AC	2	\$	779,172.00	\$	-739,172.00		\$	40,000.00	
	P123000		0LBX9R								
					NET CHANGE	\$	-739,172.00				
SERVICE	NET CHANGE						ACCOUN	TING		INCREASE/DECREAS	
NAME	BY ACRN	ACCOUNT	TING CLASSIF	CICATION	<u>[</u>		STATIO	N		AMOUNT	
rmy	AC	21 002	2020000006D6	D02P123	0002571 S1111	60PC	044 W52H09		\$_	-739,172.0	
							NET	CHANGE	\$	-739,172.0	

	PRIOR AMOUNT	PRIOR AMOUNT INCREASE/DECREASE			CUMULATIVE
	OF AWARD		AMOUNT		OBLIG AMT
NET CHANGE FOR AWARD:	\$ 5,874,207.77	\$	-739,172.00	\$	5,135,035.77