

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE20-99-C-0095 MOD/AMD P00013	Page 2 of 3
Name of Offeror or Contractor: SKURKA ENGINEERING COMPANY		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification is to extend the delivery schedule on CLIN 0001AG from 30 December 2003 to 1 June 2004 at no cost to the Government or the contractor.
2. Contractor's email dated 5 Feb 2004 confirming action indicated above is incorporated as page 2A of this modification. (This email fulfills the requirement of contractor's signature and complies with the intent of FAR 53.301-30. Consequently, the contractor is not required to sign this document).
3. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 014 ***

