

| | | |
|--|--|--------------------|
| CONTINUATION SHEET | Reference No. of Document Being Continued | Page 2 of 5 |
| | PIIN/SIIN DAAE20-99-C-0109 | MOD/AMD P00006 |
| Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC | | |

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to provide a revised delivery schedule for clin 0001AD under this contract.

In order to meet an urgent requirement under contract DAAE20-00-D0100, Delivery Order 0001, Clin 0002AA, the US Government required MaTech to ship against this contract and delay shipment of clin 0001AD against the subject contract.

The Contracting Officer authorized the delay on the subject contract on July 25, 2001.

The parties have agreed to established a new delivery schedule for the remaining 656 each, M122A1 Modification Kits under clin 0001AD.

The revised delivery date is 21 December 2001 for the 656 M122A1 Modification Kits can be found in Section B of this Modification.

The government will continue to accept product on the above referenced contract if the following conditions are met:

- 1) The pintles are one hundred percent (100%) magnetic particle inspected after heat treating and machining has been completed but prior to phosphate coating.
- 2) Provide certification which includes the results of the magnetic particle inspection to the Quality Assurance Representative (QAR), Mr. Robert Welty, for his review.
- 3) Magnetic particle inspect all pintles that are in-house and at MaTech's vendors deemed necessary by MaTech's personnel and Mr. Welty, the government QAR.
- 4) Continue Magnetic particle inspection on all pintles until the Contracting Officer notifies MaTech otherwise.
- 5) Agreement by MaTech that these conditions do not jeopardize the government rights under the above subject contract.

The consideration due the government for the delay on Clin 0001AD on this contract is early delivery of Clin 0002AA against DAAE20-00-D-0100, Delivery Order 0001. There is no change to the contract amount due to this change.

*** END OF NARRATIVE A 007 ***

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-99-C-0109 MOD/AMD P00006

Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|---|----------|------|--------------|---------------|
| 0001AD | <p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>NSN: Interim Control Number NOUN: M240B TRIPOD MOUNT ADAPTERS SECURITY CLASS: Unclassified PRON: M10F0304M1 PRON AMD: 05 ACRN: AD AMS CD: 321024720273210</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 001 W52H090069T961 W31G1Z J 3 <u>PROJ CD BRK BLK PT</u> EEK <u>DEL REL CD QUANTITY DEL DATE</u> 001 0 30-SEP-2000 002 239 31-OCT-2000 003 728 30-NOV-2000 004 0 31-DEC-2000 005 0 31-JAN-2001 006 650 31-AUG-2001 007 450 30-SEP-2001 008 656 31-DEC-2001</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W31G1Z) XR W0L7 ANNISTON MUNITIONS CENTER TRANS OFFICER 256 235 6031 CL V 7 FRANKFORD AVE BLDG 380 ANNISTON AL 36201-4199</p> <p>DOC SUPPL <u>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</u> 002 W8083W1108F503 W35KT5 J 2 <u>PROJ CD BRK BLK PT</u> IYG <u>DEL REL CD QUANTITY DEL DATE</u> 001 186 31-MAY-2001</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u> (W35KT5) XRAMS ARNG DOL JACKSON 144 MILITARY DRIVE</p> | 3557 | EA | \$ 185.72000 | \$ 660,606.04 |

CONTINUATION SHEET

Reference No. of Document Being Continued
 PIIN/SIIN DAAE20-99-C-0109 MOD/AMD P00006

Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|--|----------|------|------------|--------|
| | JACKSON MS 39208-8860 | | | | |
| | DOC SUPPL | | | | |
| | REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD | | | | |
| | 003 W8083W1108F505 W32RRX J 2 | | | | |
| | PROJ CD BRK BLK PT | | | | |
| | IYG | | | | |
| | DEL REL CD QUANTITY DEL DATE | | | | |
| | 001 216 31-MAY-2001 | | | | |
| | FOB POINT: Origin | | | | |
| | SHIP TO: PARCEL POST ADDRESS | | | | |
| | (W32RRX) SREUSPFO FOR FL SRA | | | | |
| | BLDG 2400 AVENUE A | | | | |
| | CAMP BLANDING | | | | |
| | STARKE FL 32091-9705 | | | | |
| | DOC SUPPL | | | | |
| | REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD | | | | |
| | 004 W8083W1108F507 W53P1L J 2 | | | | |
| | PROJ CD BRK BLK PT | | | | |
| | IYG | | | | |
| | DEL REL CD QUANTITY DEL DATE | | | | |
| | 001 216 31-MAY-2001 | | | | |
| | FOB POINT: Origin | | | | |
| | SHIP TO: PARCEL POST ADDRESS | | | | |
| | (W53P1L) XRAUSPFO FOR INDIANA SARSS 2B | | | | |
| | 2002 S HOLT ROAD | | | | |
| | INDIANAPOLIS IN 46241-0326 | | | | |
| | DOC SUPPL | | | | |
| | REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD | | | | |
| | 005 W8083W1108F501 W81L6Y M 2 | | | | |
| | PROJ CD BRK BLK PT | | | | |
| | IYG | | | | |
| | DEL REL CD QUANTITY DEL DATE | | | | |
| | 001 216 31-MAY-2001 | | | | |
| | FOB POINT: Origin | | | | |
| | SHIP TO: PARCEL POST ADDRESS | | | | |
| | (W81L6Y) SREUSPFO FOR OKLAHOMA SARSS 1 | | | | |
| | 3501 MILITARY CIRCLE | | | | |
| | OKLAHOMA CITY OK 73111-4398 | | | | |
| | FREIGHT ADDRESS | | | | |
| | SREUSPFO FOR OKLAHOMA SARSS 1 | | | | |
| | 3501 MILITARY CIRCLE | | | | |
| | OKLAHOMA CITY OK 73111-4398 | | | | |

CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIN DAAE20-99-C-0109 **MOD/AMD** P00006

Name of Offeror or Contractor: MACHINING TECHNOLOGIES INC

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-------------------|----------|------|------------|--------|
| | | | | | |