ATTACHMENT 008

ELECTRO OPTICAL SYSTEMS
315 West Torrance Boulevard, Building B
Carson, California 90475-1120
(310) 515-5335, FAX (310) 515-6188

FACSIMILE TRANSMISSION
Pages = 2

Ser:EOS1514
28JUL00
Ref:DAAE20-95-C-0401

To: Cheryl Callison, ACALA, AMSTA-AC-PCF-A, (309) 782-4843, FAX (309) 782-4753

From: Jim Archer, Electro Optical Systems

Subj: **MODIFIED DELIVERY SCHEDULE FOR DAAE20-95-C-0401**

Ref: (a) ACALA Ltr, dtd 20JUL00

Encl: (1) Modified Delivery Schedule.

1. Please find attached enclosure (1) which outlines a modified delivery schedule on the above referenced contract.

Sincerely,

Jim Archer

ATTACHMENT 008

Ser:EOS1514
28JUL00
Ref:DAAE20-95-C-0401

MODIFIED DELIVERY SCHEDULE

MSO_____DD028A,B
CUSTOMER_____ACALA, ROCK ISLAND ARSENAL
CONTRACT NUMBER_____DAAE20-95-C-0401
P/N_____7688707, REV P
NOUN_____HEAD ASSEMBLY-SEALED

PRODUCTION QUANTITY_____1432

NEW DELIVERY DATE	QUANTITY
CLIN 0001AB	
31AUG00	87
CLIN0001AD	
31AUG00	138
29SEP00	179

ENCLOSURE (1)