08/06/01

Acala - In House

Enclosure (1) to Raytheon Letter 431-288-5169

	Item	S/N	Customer	Contract Coverage	Days In House	Location	RMR Status	Estimated Ship Date	Delinquency Relief Needed
1	E Mod	459	KSA	0313	958	Repair	Was waiting funding since 7/99	08/31/01	No
1	Sight w/cont	661	ACALA	0313	537	Repair	***Pending Waiver***	09/30/01	No
1	Az Drive	369	ACALA	0313	154	Repair		08/06/01	Yes
2	Az Drive	372	ACALA	0313	154	Repair		08/06/01	Yes
3	Az Drive	373	ACALA	0313	154	Repair		08/06/01	Yes
4	Az Drive	666	ACALA	0313	154	Repair		08/06/01	Yes
5	Az Drive	998	ACALA	0313	154	Repair		08/30/01	Yes
6	Az Drive	1083	ACALA	0313	154	Repair		08/30/01	Yes
1	Az Drive	481	ACALA	0313	154	Bond Room	Waiting to be inducted into work	tbd	Yes
2	Az Drive	1221	ACALA	0313	154	Bond Room	Waiting to be inducted into work	tbd	Yes
3	Az Drive	10058	ACALA	none	154	Bond Room	Waiting to be inducted into work	09/30/01	Yes
4	Az Drive	1475	ACALA	none	154	Bond Room	Waiting to be inducted into work	09/30/01	Yes
5	Az Drive	1237	ACALA	none	154	Bond Room	Waiting to be inducted into work	10/31/01	Yes
6	Az Drive	1269	ACALA	none	154	Bond Room	Waiting to be inducted into work	10/31/01	Yes
1	Receiver	441	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
2	Receiver	3071	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
3	Receiver	2424	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
4	Receiver	2139	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
5	Receiver	2252	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
6	Receiver	2331	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
7	Receiver	3078	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
8	Receiver	3079	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
9	Receiver	3092	ACALA	0313	154	W/ Parts	Waiting C/D	12/31/02	Yes
10	Receiver	3121	ACALA	0313	154	Repair	Inducted into work 8/1/01	tbd	Yes
11	Receiver	3157	ACALA	0313	154	Repair	Inducted into work 8/1/01	tbd	Yes
1	Receiver	51036	ACALA	none	154	Bond Room	Waiting to be inducted into work	10/31/01	Yes
2	Receiver	51004	ACALA	none	154	Bond Room	Waiting to be inducted into work	10/31/01	Yes
3	Receiver	51048	ACALA	none	154	Bond Room	Waiting to be inducted into work	11/30/01	Yes
4	Receiver	51049	ACALA	none	154	Bond Room	Waiting to be inducted into work	11/30/01	Yes
1	Receiver	3161	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
2	Receiver	5675	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
3	Receiver	3211	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
1	Sight w/cont	1372	ACALA	none	154	Bond Room	Additional funding required	10/31/01	Yes
2	Sight w/cont	1416	ACALA	none	154	Bond Room	Additional funding required	10/31/01	Yes
3	Sight w/cont	1283	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
4	Sight w/cont	1471	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
5	Sight w/cont	1350	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
6	Sight w/cont	10024	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
7	Sight w/cont	1308	ACALA	none	154	Bond Room	Additional funding required	12/31/02	Yes
1	Az Drive	1351	ACALA	none	154	Bond Room	Additional funding required	10/31/01	Yes
2	Az Drive	10069	ACALA	none	154	Bond Room	Additional funding required	10/31/01	Yes
3	Az Drive	1232	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
4	Az Drive	1464	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
5	Az Drive	10056	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
6	Az Drive	51110	ACALA	none	154	Bond Room	Additional funding required	11/30/01	Yes
7	Az Drive	51143	ACALA	none	154	Bond Room	Additional funding required	01/15/02	Yes
8	Az Drive	1295	ACALA	none	154	Bond Room	Additional funding required	01/15/02	Yes
9	Az Drive	10013	ACALA	none	154	Bond Room	Additional funding required	01/15/02	Yes