DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
1 ROCK ISLAND ARSENAL
ROCK ISLAND, ILLINOIS 61209-7630

12 Apr 2001

REPLY TO
ATTENTION OF

Crew Served Weapons Contracting Team

Subject: Shipments for DAAE20-96-C-0326 and DAAE20-00-D-0101

Mr. Joe Taylor

FN Manufacturing Inc.

797 Clemson Road

Columbia, South Carolina 29229

Dear Mr. Taylor:

This is a following up to phone conversation on 9 Apr 2001 between yourself and Teresa
Stottlemyre regarding shipments of M249 Machine Guns.

As discussed, the Ammy is out of funds for movement of major end items into the depot.

Therefore your Quality Assurance Representative is not authorized to sign off on any
DD250's for depot shipments.

To resolve this matter for the M249 Machine Gun you are authorized to continue to ship
250 M249 MG's per month. However, 249 each will be shipped to the Marine Corps against
contract DAAFE20-00-D-0101/0002, Clin 0001 AA, and 1 each (endurance weapon) will be
shipped in place against the Army's contract DAAE20-96-C-0326, Clin 00014AB (weapon)
and 00018AA (integrated rail).

If the need arises and the Army requires a direct shipment of weapons to a specific unit,
you will be notified of this diversion. In this case, you will reduce the Marine Corps quantity
that month so the total monthly production rate remains at 250. '

The delivery schedule on contract DAAE20-00-D-0101/0002 will not be formally changed.
However, this letter serves as authorized to ship early against Clin 0001AA. Contract
DAAE20-96-C-0326 will be modified to extend the delivery schedule out to 30 September
2001. This situation will be monitored and changed as required.

Point of contact is Teresa Stottlemyre, AM‘STA-LC-CSCA, (309) 782-4626, data fax (309)
782-3813, electronic mail stottlemyret@ria.army.mil.

Sincerely,

mgdozfﬂf

Contracting Officer
Copy Furnished:

DCMC Atlanta, Attn: Karen Benner
DCMC Atlanta, Terry Smith c/o FNMI
AMSTA-LC-CSIM, Kathy Johnston
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