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Mrs. Gail Bindewald, AMSTA-LC-CAC-A

U. 8. Army Armaments and Chemical Acquisition
and Logistics Agency

Building No. 104

Rock Island, Hlinois 61299-7630

Dear Mrs. Bindewald:
Subject: Contract DAAE20-97-G-0002, Delivery Order 0008

Delivery Schedule Revisions

As reviewed and endorsed by the appropriate U. S. Government Item Managers, the enclosed list
contains revised delivery schedules for various SEP Line Replaccable Units (LRU’s) that are
either procured or manufactured by our Tallahassee Operations Facility. These revised delivery
schedules are necessary to accommodate the leveling of production requirements and will still
meet the needs of the event driven schedule agreed to during negotiations for the initial release
of the subject delivery order.

GDLS hereby requests a contract modification incorporating the revised delivery dates into the
subject contract at your earliest convenience.

Please address any questions regarding this matter to the undersigned at the address shown below
or by e-mail at clayed@gdls.com.

& ot G
Contract Specialist

Enclosure

PO. Box 2074
Warren, M| 48090-2074
Tel 810 825 7663
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CLIN

0002AA

0002AB

0002AC

0002AM

0002AP

0002AQ

0004AA

0004AE

CO04AF

PART NUMBER

S7K4013

57K4014

57K2964

57K4011

12388860-2

12438715-2

57K4050

12388881-2

12388870

SEP SCHEDULE REVISIONS

DESCRIPTION

Commander's Display Unit
w/ Container

Commander's Elect. Unit
w/ Cantainer

Fire Control Electronic Unit
w/ Cantainer

Turret Mission Proc. Unit
w/ Container

Turret Remote Switch Mod.

CCA, PIM

Huil Power Distribution Unit

w/ Container

Auxiliary Power Contol Mod,

Hull Remote Switch Modute

Page 1 of 2

CURRENT
SCHEDUILE

30 Aug'99( 6)
28 Oct'99 ( 2)
28 Feb'00( 7)

30 Aug '99 ( 8)
29 Oct'99 ( 2)
28 Feb '00 { 5)

30 Aug "89 ( 5)

[
29 Oct'99 ( 2)

31Dec'99( 2)
28 Feb '00 { 5)

30 Aug ‘99 ( 6)
29 0ct'99( 1)
31 Dec'99( 2)

28 Feb '00 { 3)

30 Aug 99 { 5)
29 Oct'99 ( 2)
31 Dec'98( 2)
28 Feb '00 ( 5)

30 Aug '99 ( 5)
29 0ct'99 ( 2)
31 Dec'99( 2)
28Feb'00{ 7)

30 Aug'99 ( 8)
23 0ct'99 ( 1)
28Feb'00( 7

30 Aug '99 ( 5)
28 Feb '00 ( 5)

30 Aug '99 (10)
29 0ct'99 ( 2)
28 Feb '00 ( 8)

10 June 1999

REVISED SCHEDULE

Aug'99 ( 1)
Sep - Nov '99 2/Mo.
Dec'99 { 1)
Feb - Apr '00 2/Mo.
May '00 ( 1)

Oct'99 ( 2)
Nov - Dec 99 3/Mo.
Jan - Mar '00 2/Mo.

Apr '00 ( 1)

Aug - Oct '99 2/Mo,

Maa r A
Nov'88 {1}, Dec'85( 2)

Feb '00 ( 3); Mar'00 ( 2)

Aug - Oct '99 2/Mo.

Nov '99 ( 1); Dec'99 ( 2)
Feb '00 { 3}

Aug 99 ( 3)
Sep - Oct '99 2/Mo.
Dec '99 ( 2); Apr'00( 2)
Mar '00 ( 3)

Aug '98 { 2); Sep '99 ( 3)
Oct '99 ( 2); Dec '99 ( 2)
Feb '00 { 4); Mar "00 ( 3)

Aug - Sep 99 2/Mo.
Oct '99 ( 3}, Nov '98 (1)

[}
Feb - Mar "00 3.

Apr'00( 1)

Aug - Sep '99 2/Mo.
Oct'99 ( 1); Feb '00 ( 2)
Mar '00 { 3}

Aug - Nov '89 3/MO.
Feb - Mar '00 4/MO.



. APA99-1257 SEP SCHEDULE REVISIONS 10 June 1999

CURRENT

e CLIN  PART NUMBER DESCRIPTION SCHEDULE  REVISED SCHEDULE

0004BC  12388840-3 Anatog Input Module 30 Aug'99 ( 8) Aug - Sep '99 2/Mo.
‘ 290ct'99( 1)  Oct'99 ( 3); Nov'98 (1)
28Feb'00( 7) Feb - Mar '00 3/Mo.

Apr'o0 ( 1)
0004BE 12388865 Data Control Module 30 Aug '99 { 6) Aug - Oct '99 2/Mo.
200ct'99( 1)  Nov'a9 (1), Feb '00 ( 3)
28 Feb '00 ( 5) Mar '00 ( 2)
0004BF  12388841-2 /O Module 30 Aug '99 ( 8) Aug - Dec '99 2/Mo.

29 0ct'99 ( 2) Feb - Mar '00 3/Mo.
28 Feb '00 ( 6)

0004BG 12388844-2 Backplane 30 Aug '99 ( 4) Aug - Sep '98 2/Mo.
28 Febh'00 ( 4) Jan - Feb '00 2/Mo.

0004BJ 12388900 Prime Power Controller 30 Aug 98 ( 4) Aug - Sep '99 2/Mo.
28 Feb'00 ( 4) Jan - Feb '00 2/Mo.

0004BS 57K4012 Hull Mission Proc. Unit w/ 30 Aug'9g ( 8) Aug - Sep '99 3/Mo.
Container 29 0ct'99( 2) Oct - Nov '99 2/Mo.
28 Feb'00 ( 6) Jan'00( 3); Mar'00 ( 3)
0006AA  12388840-3 Analog Input Module 30 Aug'89 ( 2) Aug'99(1); Sep'99 (1)
QO06AA  12388880-3 Hull Power Distribution Unit 30Aug'99( 2) Aug'99 (1), Sep'99 (1)
0006AA  12388860-2 Turret Remote Switch Mod. J0AuUg'99( 2) Aug'99 (1), Sep ;99 (1)
0006AA 12438700 Commander's Elect. Unit 30 Aug '99 ( 2) Oct'99 (2)
0008AA 12438530 Hull Mission Proc. Unit 30Aug'99( 2) Aug'99 (1), Sep'99 (1)
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