AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2004APR13 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S4402A
TACOM ROCK | SLAND DCMA DALLAS
AVBTA- LC- CAC-C 1200 MAI N STREET
| RENE MAWSON (309) 782- 3810 DALLAS TX 75202-4399
ROCK | SLAND IL 61299-7630
EMAI L: MAWSONI @RI A. ARMY. M L
SCD A PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

OPTEX SYSTEMS | NC
1420 PRESI DENTI AL DR
RI CHARDSQN, TX. 75081-2769

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAE20- 03- P- 0569
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 0BK64 | Facility Code 2003SEPO5

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $58, 680. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
ROXANNE SPURGETI S
SPURGETI SR@RI A. ARMY. M L (309) 782- 4886

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004APR13
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET

PIIN/SIIN DAAE20- 03- P- 0569 MOD/AMD P00002

Name of Offeror or Contractor: OPTEX SYSTEMS | NC

SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification is to "add on" 60 each Optical Cell Elenents, NSN. 1240-01-254-6344, P/ N 9377911.
The unit price renmains the same as that of the original $978.00, for a total add on of $58,6680. The total dollars
of this order is $99, 756. 00

2. This requirenment is the result of Project Reset.

3. Al other terms and conditions of the contract remain unchanged.

*** END OF NARRATIVE A 013 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SI|N DAAE20- 03- P- 0569 MOD/AMD P00002
Name of Offeror or Contractor: oPTEX SYSTEMS I NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AB PRODUCTI ON_QUANTI TY 60 EA |3 978. 00000 |$ 58, 680. 00

NOUN: CELL, OPTI CAL ELEMEN
PRON: ML41A103ML PRON AMD: 01
AVS CD: 070011

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACRN:  AA

ACCEPTANCE: Origin

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS
(MB1GLZ)

7 FRANKFORD AVE BLDG 380
ANNI STON

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wh2H094097H600 WB1GlZ J 1
DEL REL CD QUANTI TY DEL DATE

001 60 31-JUL- 2004

XR WOL7 ANNI STON MUNI TI ONS CENTER
TRANS OFFI CER 256 235 6837 CL V

AL 36201-4199

CONTRACT/ DELI VERY ORDER NUMBER

DAAE20- 03- P- 0569/ 0000




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 03- P- 0569 MOD/AMD P00002

Name of Offeror or Contractor: OPTEX SYSTEMS | NC

CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AB ML41A103ML AA 2 $ 0.00 $ 58, 680. 00 $ 58, 680. 00
070011
NET CHANGE $ 58, 680. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 97 X4930AC6G 6D 26FB S11116 W52H09 $ 58, 680. 00
NET CHANGE $ 58, 680. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 39,119. 64 $ 58, 680. 00 $ 97, 799. 64
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