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B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
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30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00007 2000MAR31

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-A

GAIL BINDEWALD (309) 782-3656

EMAIL: BINDEWALDG@RIA.ARMY.MIL

S0302A

DCMC PHOENIX

TWO RENAISSANCE SQUARE

40 NORTH CENTRAL AVE SUITE 400

PHOENIX  AZ  85004-0000

A NONE SC1002

51913

WALKER POWER SYSTEM INC

1301 EAST JACKSON

P O BOX 20644

PHOENIX    AZ   85036-0000

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-98-C-0111

1998JUL10

Payment will be made by Electronic Funds Transfer
SEE SECTION G

KIND MOD CODE: G

X FAR 43.103

X

SEE SECOND PAGE FOR DESCRIPTION

DAVE ELLIOTT
ELLIOTTD@RIA.ARMY.MIL (309) 782-3814
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  THE PURPOSE OF THIS MODIFICATION IS TO ADD A REQUIREMENT FOR INSTALLATIONS IN KOREA, TO FORMALIZE THE ADDITIONAL FUNDS ADDED

FOR INSTALLATIONS IN GERMANY VIA TACOM-ROCK ISLAND LETTER 22 DECEMBER 1999, AND TO ADD ADDITIONAL FUNDS REQUIRED TO COMPLETE THE

REQUIREMENT.

2.  THEREFORE, INSTALLATIONS IN THE FOLLOWING LOCATIONS IN KOREA ARE ADDED TO THIS CONTRACT:

CAMP CASEY

CAMP GARY OWEN

IT IS ANTICIPATED 147 TANKS WILL BE UPGRADED WITH THE EAPU UPGRADE KITS.

3.  WORK WILL BE DONE IN ACCORDANCE WITH THE SCOPE OF WORK INCLUDED IN THE BASIC CONTRACT AND CHANGES MADE IN MODIFICATION

P00001.  THE QUANTITY IS CHANGED TO REFLECT THE ADDITIONAL 147 UPGRADES TO BE INSTALLED.

4.  CLIN 0005AA IS ADDED ON A COST-PLUS-FIXED-FEE BASIS FOR A TOTAL OF $141,494.72, BROKEN OUT AS FOLLOWS:

COST $101,125.44

G&A   27,506.12

PROFIT   12,863.16

5.  LETTER FROM TACOM-ROCK ISLAND 22 DECEMBER 1999 ADDED $54,104.00 TO CLIN 0004AA TO ALLOW FOR COMPLETION OF DELIVERIES IN

GERMANY.  BASED ON THIS LETTER, THESE FUNDS ARE FORMALLY ADDED TO THIS CONTRACT.

6.  ADDITIONAL FUNDS IN THE AMOUNT OF $39,250.00 ARE HEREBY ADDED TO CLIN 0003AA IN ORDER TO SUPPORT COMPLETION OF THE

INSTALLATION REQUIREMENT IN CONUS LOCATIONS.  NO ADDITIONAL FEE IS INCLUDED.

6.  BASED ON THE ABOVE, THE TOTAL AMOUNT OF THIS CONTRACT IS INCREASED BY $234,848.72 FROM $3,366,374.45 TO $3,601,223.17.  ALL

OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                                *** END OF NARRATIVE A011 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003AA        SERVICES LINE ITEM                                                                           $       677,938.95              __________________                                                                            ________________

              NOUN: EAPU UPGRADE KIT INSTALLATION

              SECURITY CLASS: Unclassified

              PRON: 477PUM0347    PRON AMD: 03    ACRN: AC

              AMS CD: 31206406

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2000

                            $       677,938.95

0004AA        SERVICES LINE ITEM                                                                           $       195,249.00              __________________                                                                            ________________

              NOUN: CTR SPT TO EAPU UPGR-GERMANY

              SECURITY CLASS: Unclassified

              PRON: 479PUM0247    PRON AMD: 02    ACRN: AF

              AMS CD: 312064

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1999

                            $       195,249.00

0005AA        SERVICES LINE ITEM                                                                           $       141,494.72              __________________                                                                            ________________

              NOUN: EAPU UPGRADE KIT INSTALLATION

              SECURITY CLASS: Unclassified

              PRON: 470PUM0147    PRON AMD: 01    ACRN: AJ

              AMS CD: 312064

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-OCT-2000

                            $       141,494.72
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0003AA  477PUM0347             AC       2        $         638,688.95  $          39,250.00            $         677,938.95

        31206406                      7GAAP4

0004AA  479PUM0247             AF       2        $         141,145.00  $          54,104.00            $         195,249.00

        312064                        9ZGAP4

0005AA  470PUM0147             AJ       2        $               0.00  $         141,494.72            $         141,494.72

        312064                        0GAAP4

                                                                           _________________

                                                         NET CHANGE    $         234,848.72

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   72033    75S5S01P3120  25GZ  S201137PUM03          W56HZV           $          39,250.00

Army                 AF        21   92033000095R5R02P312064252G  S201139PUM02          W56HZV           $          54,104.00

Army                 AJ        21   02033000005R5R02P31206431E9  S201130PUM01          W56HZV           $         141,494.72                                                                                                          __________________

                                                                                          NET CHANGE    $         234,848.72

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,366,374.45              $         234,848.72              $       3,601,223.17
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