AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of4

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 1999SEP21 SEE SCHEDULE
6. Issued By Code | W2H09 | 7. Administered By (If other than Item 6) Code S2208A
TACOM ROCK | SLAND DCMC GENERAL DYNAM CS
AVBTA- LC- CAC- B DEFENSE SYSTEMS
MARY | DLEW NE (309) 782- 4837 100 PLASTI CS AVENUE
ROCK | SLAND IL  61299- 7630 PI TTSFIELD MA 01201-3677
EMAI L: | DLEW NEM@RI A. ARMY. M L
SCD B PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
LOCKHEED MARTI N DEFENSE SYSTEM
GENERAL DYNAM CS DEFENSE SYSTEM 9B. Dated (Seeltem 11)
100 PLASTI CS AVENUE
PI TTSFIELD MA 01201 10A. Modification Of Contract/Order No.
DAAE20- 99- C- 0025
TYPE BUSI NESS: Large Business Performng in US. 10B. Dated (See Item 13)
Code 97993 | Facility Code 1999FEBO5

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $29, 125. 94

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SUZANNE YACKLEY
YACKLEYS@RI A. ARWY. M L (309) 782-3865

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- C- 0025 MOD/AMD P00002

Name of Offeror or Contractor: LOCKHEED MARTI N DEFENSE SYSTEM

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this Change Order is to obligate the funds associated with a cost over-run for the services to Install and
provi de technical support for a Contraves Gyro Test Station (Government Omed) to be installed at Tobyhanna Arny Depot by General
Dynami cs Defense System (GDDS).

2. The original contract obligated a total of $27,310.00 for this effort which included a feed of $2,132.00 and Cost of Cost of
Money of $99. 00.

3. A Scope of Work was prepared which outlined the work to be conpleted under this action. However; during the installation
process, additional unforeseen efforts were required that were not covered under the approved Scope of Work:

- Temerpature Chanber: As a result of a corrective fix performed at a subcontractor’s facility (replacenment of control
circuitry with solid state relays vs. nechanical), additional |abor hours were required when the Tenperature Chanber was provided
to GDDS for interface with the test station. CDDS devel oped the necessary software based on the Tenperature Chanber designed
prior to the corrective fix. During the program ng process the systemfailed and GDDS determ ned that only protocol software
fromthe Contractor could be used.

- Training: The Scope of Wrk as approved outlined that GDDS would train 2 to 3 Government personnel on the proper
functions of the test station. At the tinme GDDS was at Tobyhanna to performfinal correlation testing and train personnel, a
much larger than anticipated audience was present. This resulted in the effort taking |onger and due to the nunber of people
handl i ng the machi ne, several keys on the spectrum anal yzer were pressed which affected the default setting and resulted in a
failure. CDDS research the problemand nodified the software to prevent a reoccurance in the future. Also, additional trips
were directed by the Government to provide assistance.

4. A determination was made by the Contracting Officer that these additional efforts were not covered under the original Scope
of Work and were therefore allowabl e.

5. Based on the above, the total contract is hereby changed to $56, 435. 94 whi ch represents an increase of $29,125.94 for cost
over-run.

(fee and COMis not allowed on Cost Over-Run)

6. Al other terms and conditions of the contract remain unchanged.

*** END OF NARRATI VE A003 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/S] [N DAAE20- 99- C- 0025 MOD/AMD P00002
Name of Offeror or Contractor: LOCKHEED MARTI N DEFENSE SYSTEM
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA SERVI CES LI NE | TEM $ 56, 435. 94

NOUN: SERVI CES PRON
SECURI TY CLASS: Uncl assified

$ 56, 435. 94

PRON: ML91A463ML PRON AMD: 03 ACRN:  AA
AVMS CD: 070011
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL

REL CD QUANTI TY DATE

001 0 31- MAR- 2000

9D, A99. I
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CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- C- 0025 MOD/AMD P00002

Name of Offeror or Contractor: LOCKHEED MARTI N DEFENSE SYSTEM

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA ML91A463ML AA 2 $ 27,310.00 $ 29,125. 94 $ 56, 435. 94
070011
NET CHANGE $ 29,125. 94
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 97 X4930AC6G 6D 252G S1111691A463 W52H09 $ 29,125.94
NET CHANGE $ 29, 125. 94
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 27,310. 00 $ 29,125.94 $ 56, 435. 94



	SECTION A
	SECTION B
	SECTION G

