AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00015 2001FEB23 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S2305A
TACOM ROCK | SLAND DCMC DETRO T
AVBTA- LC- CAC- A US ARMY TANK- AUTOMOTI VE
BARB CUNNI NGHAM ( 309) 782- 0600 COVMAND ( TACOW)
ROCK | SLAND IL  61299- 7630 BLDG 231 ATTN DCMDE GID
WARREN M 48397- 5000
EMAI L:  CUNNI NGHAMB@RI A. ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GEN DYNAM CS CUSTOMER SERVI CE
38500 MOUND ROAD 9B. Dated (See Item 11)
STERLI NG HEI GHTS M 48310- 3200

10A. Modification Of Contract/Order No.

DAAE20- 99- C- 0096
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 0C9L5 | Facility Code 1999SEP09

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: FAR 43. 103

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DAVE ELLI OTT
ELLI OTTD@RI A. ARMY. M L (309) 782- 3814
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- C- 0096 MOD/AMD P00015

Name of Offeror or Contractor: GEN DYNAM CS CUSTOMER SERVI CE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
THE PURPCSE OF THI S MODI FI CATION | S AS FOLLOWS:

1. ADD P/ N 12475618, TILT DI SPLAY ASSEMBLY AND GROUND STRAP, P/ N 12475619, TO LI ST OF STORAGE | TEM5S FOR THE MLA1D ABRAMS TANK.
SEE AMSTA- LC- CAC- A LETTER DATED JANUARY 25, 2001. (ATTACHMENT 01)

2. ADD THE BRADLEY LI ST OF SRU S THAT ARE AVAI LABLE TO REPAI R BRADLEY LRU S. PLEASE NOTE THAT THE BRADLEY A3 TEAM AT ROCK
I SLAND, |L MJST APPROVE EACH REQUEST FOR USE BEFORE SUBM SSI ON OF THE REQUEST. ATTACHMENT 02

3. ADD BRADLEY A3 LI ST OF | TEM5 FOR STORAGE/ REPAI R WHI CH WAS ALSO ATTACHED | N MODI FI CATI ON P00014 BUT NOT POSTED TO THE | NTERNET.
ATTACHMENT 03

4. CORRECT PACGE 2, NO. 1 OF NARRATIVE CF MCDI FI CATI ON P0O0014 FROM "TURRET M SSI ON PROCESSOR UNI T, 1270-01-473-0588" TO "TURET
M SSI ON PROCESSOR UNI T ( PROCESSOR, SI GNAL DA), 1270-01-464-3971".

5. DELETE THE EYESAFE LASER RANGEFI NDER (ELRF), P/ M 12972530 AND P/ N 12972531 FROM THE REVI SED LI ST OF | TEMS FOR STORAGE/ REPAI R
FOR FOR THE MLA1D ABRAMS. SEE AMSTA-LC- CAC LETTER DATED FEBRUARY 5, 2001 W TH ATTACHED LI ST. ATTACHVENT 04

6. TO AWARD FUNDI NG I N THE AMOUNT OF $68, 361. 00 ON CLI N 0008AQ PWD 471MAU1347, FOR SUPPLY SUPPORT TO FT. HOOD UNI TS DEPLOYED TO
THE NATI ONAL TRAI NI NG CENTER FOR DCX ROTATION. TH' S ROTATION WLL BE FROM 07 MARCH 2001 TO 19 APRIL 2001. SEE AMSTA-LC CAC-A
REQUEST FOR PROPCSAL LETTER DATED 13 DECEMBER 2000 AND LETTER AMENDMENT 001 TO REQUEST FOR PROPCSAL W TH ATTACHED SOW FOR DCX
ROTATI ON.  SEE ATTACHMENTS 05 AND 06.

FOLLOA' NG IS THE BREAKOQUT OF THE PRI CE FOR TH S EFFORT:

TOTAL COST %2, 551. 00
TOTAL COST OF MONEY $ 23.00
TOTAL FEE $ 5,786.00
TOTAL COST PLUS FI XED FEE $68, 361. 00

7. TO AWARD FUNDI NG I N THE AMOUNT OF $139, 455. 00 ON CLI N 0008AR, PWD 471STD1047 FOR CONTRACTCOR LOd STI C SUPPORT FOR THE MLA1D
ABRAMS TANK. THIS ACTION | S A REPRICE OF THE EARLI ER AWARD FOR CLS SUPPORT ON MODI FI CATI ON P00011 FOR THE MLAID. THE EARLI ER
ACTI ON WAS NEGOTI ATED | N THE AMOUNT OF $748, 340. 00 AND $110, 882. 00 OF THE $748, 340. 00 WAS AWARDED ON THE CONTRACT ON MODI FI CATI ON
P00012 W TH THE BALANCE TO BE PLACED ON THE CONTRACT AT A LATER DATE. THI S ACTI ON CHANGES THE TOTAL DOLLAR AMOUNT NEGOTI ATED FROM
$748, 340. 00 TO $250, 337.00. THE TOTAL PREVI QUS AWARDED AMOUNT OF $110, 882.00 ALONG W TH THE $139, 455. 00 EQUALS THE NEW TOTAL
AMOUNT ($250, 337. 00) NEGOTI ATED FOR THE MLAILD.

FOLLOW NG | S THE BREAKOUT OF THE PRI CE FOR TH S EFFORT:

TOTAL COST $229, 064. 00
TOTAL COST OF MONEY $ 85. 00
TOTAL FEE $ 21,188.00
TOTAL COST PLUS FI XED FEE $250, 337. 00

8. TO AWARD FUNDI NG | N THE AMOUNT OF $534,075.00 ON CLI N 0008AS, PWD 471TPS0247 FOR CONTRACTOR LOG STI C SUPPORT AND FIVE (5) KITS
FOR THE THERVAL MANAGEMENT SYSTEM THE PERI OD OF PERFORMANCE FOR THE FI VE MONTHS OF CONTRACTOR LOGH STI C SUPPORT WLL BE FROM 01
MAY 20001 TO 30 SEP 2001. SEE AMSTA-LC- CAC-A REQUEST FOR PROPCSAL LETTER DATED 11 JANUARY 2001 ( ATTACHVENT 07) AND REVI SED SOW

( ATTACHMVENT 08) .

FOLLOW NG | S THE BREAKOUT OF THE PRI CE FOR TH S EFFORT:

TOTAL COST $488, 675. 00
TOTAL COST OF MONEY $ 198. 00
TOTAL FEE $ 45, 202.00
TOTAL COST PLUS FI XED FEE $534, 075. 00

9. TO AWARD FUNDI NG I N THE AMOUNT OF $346, 061. 00 ON CLI N 0008AT, PWD 471FUMD347 FOR 17 KITS IN SUPPORT OF THE | C3 CEU. THESE
KITS WLL SUPPORT CONTRACTOR LOG STIC SUPPORT.  SEE AMBTA- LC- CAC- A REQUEST FOR PROPCSAL LETTER DATED 11 JANUARY 2001. ATTACHMVENT
09

FOLLOW NG | S THE BREAKOUT OF THE PRI CE FOR THI S EFFORT:
TOTAL COST $316, 653. 00

TOTAL COST OF MONEY $ 18. 00
TOTAL FEE $ 29, 290. 00
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CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- C- 0096 MOD/AMD P00015

Name of Offeror or Contractor: GEN DYNAM CS CUSTOMER SERVI CE

TOTAL COST PLUS FI XED FEE $346, 061. 00

9. TO AWARD FUNDI NG I N THE AMOUNT OF $41,517.00 ON CLIN 0010AB, PWD 721045E72 FOR CONTRACTCR LOG STI C SUPPORT FOR THE BRADLEY

FI GHTI NG VEHI CLE AT FT. IRWN, CA DURI NG DCX EXERCI SES. PERI OD OF PERFORMANCE |S 07 MAR 2001 TO 19 APR 2001. SEE AMSTA-LC-CAC-A
REQUEST FOR PROPCSAL LETTER DATED 11 JANUARY 2001 W TH ATTACHED SOW  SEE ATTACHMENT 10.

FOLLOW NG | S THE BREAKOUT OF THE PRI CE FOR THI S EFFORT:

TOTAL COST $37, 989. 00
TOTAL COST OF MONEY $ 14. 00
TOTAL FEE $ 3,514.00
TOTAL COST PLUS FI XED FEE $41, 517. 00

10. AS A RESULT OF THI S MODI FI CATI ON THE TOTAL DOLLAR AMOUNT ON THE CONTRACT IS | NCREASED BY $1, 129, 469. 00 FROM $12, 359, 640. 00 TO
$13, 489, 109. 00.

10. ALL OTHER TERMS AND CONDI TI ONS REMAI N UNCHANGED.

*** END OF NARRATIVE A 017 ***
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Name of Offeror or Contractor:

GEN DYNAM CS CUSTOVER SERVI CE

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0008AQ

0008AR

0008AS

0008AT

SECTION B - SUPPLIES OR SERVI CES AN

SERVICES LINE | TEM

NOUN: ROTATI ON FOR MLA2 DCX
SECURI TY CLASS: Uncl assified
PRON: 471NMAU1347 PRON AMD: 01
AMS CD: 312065

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE:

Deliveries or Perfornmance
DLVR SCH

REL_CD QUANTI TY

D PRI CES/ COSTS

ACRN: AU

Oigin

PERF COWVPL
DATE

001 0

$ 68, 361. 00

SERVICES LINE | TEM

NOUN: MLA1-D I CLS SPT (TAP)
SECURI TY CLASS: Uncl assified
PRON: 471STD1047 PRON AMD: 01
AMVS CD: 312064

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE:

Deliveries or Performance
DLVR SCH

REL_CD QUANTI TY

30- SEP- 2001

ACRN:  AY

Oigin

PERF COWPL
DATE

001 0

$ 139, 455. 00

SERVI CES LINE | TEM

NOUN: 5 SETS OF 7. 5KW TM5 HDWR
SECURI TY CLASS: Uncl assified
PRON:  471TPS0247 PRON AMD: 01
AVS CD: 331045

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE:

Deliveries or Performance
DLVR SCH

REL CD QUANTI TY

30- SEP- 2001

ACRN: AV

Oaigin

PERF COWVPL
DATE

001 0

$ 534, 075. 00

SERVICES LINE | TEM

NOUN: TAP SUPPORT FOR 1C3 KI TS

30- SEP- 2001

$

$

$

$

68, 361. 00

909, 9b-. Y

139, 455. 00

534, 075. 00

346, 061. 00

_93Y,Vb_.. U
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Name of Offeror or Contractor: GEN DYNAM CS CUSTOVER SERVI CE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECURI TY CLASS: Uncl assified
PRON: 471FUMD347 PRON AMD: 01 ACRN: AW
AVB CD: 312064
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COMPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2001
$ 346, 061. 00
0010AB SERVI CES LI NE | TEM $ 41,517. 00

NOUN: SUPPORT FOR BFVS TAP FORWARD
SECURI TY CLASS: Uncl assified

PRON: 721045TE72 PRON AMD: 01
AVS CD: 311028

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

ACRN:  AX

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2001

$ 41,517.00
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Name of Offeror or Contractor:

GEN DYNAM CS CUSTOVER SERVI CE

SECTI ON

G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0008AQ 471NMAUL347 AU 2 $ 0.00 $ 68, 361. 00 68, 361. 00
312065 1GAAUL
0008AR 471STD1047 AY 2 $ 0.00 $ 139, 455. 00 139, 455. 00
312064 1GAAPD
0008AS 471TPS0247 AV 2 $ 0.00 $ 534, 075. 00 534, 075. 00
331045 1GAAS2
0008AT 471FUMD347 AW 2 $ 0.00 $ 346, 061. 00 346, 061. 00
312064 1GAAPM
0010AB 721045TE72 AX 2 $ 0.00 $ 41,517.00 41,517.00
311028 1ZGBA3
NET CHANGE $ 1,129, 469. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AU 21 12033000015R5R02P31206525FB  S201131NMAUL3 Wb6HZV $ 68, 361. 00
Ar ny AV 21 12033000015R5R02P33104531E9 S201131TPS02 We6HZV $ 534, 075. 00
Ar ny AW 21 12033000015R5R02P31206431E9 S201131FUMD3 Wb6HZV $ 346, 061. 00
Ar ny AX 21 12033000015R5R03P31102831E9 S201131045TE Wb6HZV $ 41,517.00
Ar ny AY 21 12033000015R5R02P31206425FB  S201131STD10 We6HZV $ 139, 455. 00
NET CHANGE $ 1,129, 469. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 12, 359, 640. 00 $ 1,129, 469. 00 $ 13, 489, 109. 00
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