

Lannan, Kathleen L

From: JFastuca@aol.com
Sent: Friday, February 08, 2002 2:33 PM
To: LannanK@ria.army.mil
Subject: Re: DAAE20-01-P-0211

WE JUST FINISHED UP A FAT FOR SHERI WHICH KEPT US ALL OCCUPIED.
IN THAT WE JUST GOT THE FAT APPROVED FOR 0211 WE BETTER MOD THE DELIVERY TO
BE SAFE. I SUGGEST WE MOVE THE DATE TO 4/30/02. THE MAIN REASON FOR
DELAY WAS MOSTLY IN TECHNICAL'S COURT. JERRY WAS ABOUT 6 WEEKS LATE GETTING
BACK TO US ON THE FIRST SUBMITTION BECAUSE HE WAS BUSY. THE NEXT SUBMITTION
WAS DELAYED BECAUSE EVERYBODY TOOK LEAVE FOR 6 WEEKS AT THE END OF THE YEAR.
AND BY THE TIME WE COULD GET A HOLD OF ANYBODY AGAIN IT WAS EARLY JANUARY.
I NO ONE BUYS THAT I'LL GIVE \$250 CONSIDERATION. LET ME KNOW. THANKS
J.M. FASTUCA. GENERAL MFG. CO. 1HU06