

Attachment 006

RGI INC.

27 UNION VALLEY ROAD
NEWFOUNDLAND, NEW JERSEY 07435
PHONE 973-697-2624
FAX 973-697-0550
rgiincl@cs.com

2003 JULY 16

DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK-AUTOMOTIVE
AND ARMAMENTS COMMAND
DAN MCGUIRE
1 ROCK ISLAND ARSENAL
ROCK ISLAND, IL 61299-7630

RE: CONTRACT DAAE20-02-C-0045

DEAR MR. MCGUIRE:

WE ARE REQUESTING AN EXTENSION OF THE CONTRACT DELIVERY DATE FOR
CONTRACT DAAE20-02-C-0045 TO BE CHANGED TO NOVEMBER 27, 2003.

WE ARE NOT ABLE TO OFFER ANY CONSIDERATION TO EXTEND THE DELIVERY DATE OF
THIS CONTRACT BECAUSE RGI WILL NOT BE MAKING A PROFIT ON THIS CONTRACT. IT
WILL ACTUALLY COST OUR COMPANY \$80,000.00 TO COMPLETE. THE REASON IS A
COMPANY WENT BANKRUPT; CAUSING RGI inc. TO SOURCE NEW VENDORS FOR THESE
ITEMS. THIS HAS CAUSED OUR COMPANY A GREAT FINANCIAL HARDSHIP AND HOPE
TACOM UNDERSTANDS THIS.

SINCERELY
BARRY MALONEY
PRESIDENT

