

# Alpha Technologies



MILITARY SPARE PARTS

208 BOOT HILL DR.  
WINCHESTER, TENNESSEE 37398  
931-962-0314 FAX 931-962-2217

March 3, 2004

Kathleen L. Lannan  
Tacom-Rock Island  
AMST-LC-CSC-A  
Rock Island IL 61299-7630

RE: DAAE20-02-P-0421 MOD P00001

SUBJECT: Extension of Delivery

Ms. Lannan:

We have completed and shipped 260 on CLIN 0001AF and 85 on CLIN 0001AD on March 1, 2004. The balance of 305 each needed to complete this order was scrapped in plating, which was the final process.

As these are Castings, we have to have parts re-cast and then set-up and re-machined. We are re-ordering 330 Castings. The order has been cut and will be faxed as soon as price and delivery is received from Precision Castings.

Enclosed is the letter from Phoenix Metal Proccssing Company with an explanation for scrapping the parts.

We request that you extend the Delivery by 120 days to produce and re-machine missing parts, and offer \$75.00 for extension. We will keep you advised on delivery of castings and will try to expedite delivery if possible.

Sincerely,

A handwritten signature in black ink that reads "Randy Garrett". The signature is written in a cursive, flowing style.

Randy Garrett / Owner  
Alpha Technologies

Enclosure