



DEPARTMENT OF THE ARMY
 UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
 1 Rock Island Arsenal
 ROCK ISLAND, ILLINOIS 61299-7630

September 1, 2004

REPLY TO
ATTENTION OF

Crew Served Weapons Contracting Team

SUBJECT: Contract W52H09-04-P-0041, Request for Deviation (RFD) L04S7116

Mr. Randy Garrett
 Alpha Technologies
 208 Boot Hill Drive
 Winchester, TN 37398-3345

Dear Mr. Garrett:

Enclosed is approved Request for Deviation (RFD)
 L04S7116.

This RFD proposed an alternate material that is
 equivalent to the material called out on the drawing.

If you can incorporate this change at no cost to the
 government and no change to the delivery schedule, please
 have an authorized representative sign the acknowledgment
 below. This authorization becomes your authorization to
 proceed with the above RFD.

Your authorized representative's signature signifies
 your agreement to the change and your willingness to
 incorporate this at no cost to the government and no change
 to the delivery schedule. This change is effective on the
 date you sign the acknowledgment.

ACKNOWLEDGMENT


SIGNATURE *Randy Garrett* DATE SEP 08 2004

Printed Name Randy Garrett Title OWNER

If you cannot incorporate this RFD at no cost to the
 government and no change to the delivery schedule, please
 notify the point of contact by September 10 2004 and
 provide a firm cost proposal/delivery schedule. If you
 plan to submit a cost proposal, do not incorporate this RFD
 until the contracting officer authorizes you to do so.

Point of contact is Sheri Gross, AMSTA-LC-CSC-A, area
code (309)782-4857, email address grosss@ria.army.mil.

Sincerely,



Cean L. Hartleben
Contracting Officer

Enclosure
CF
Atlanta