

**Lannan, Kathleen L**

---

**From:** E.W. Yost Company  
**Sent:** Monday, July 30, 2001 11:04 AM  
**To:** Lannan, Kathleen L  
**Subject:** Re: DAAE20-00-D-0077 0002

Kathy:

We will take the \$500.00 consideration on the recoil mechanisms based on the delivery extension to August 22, 2001.

Thank you.

Valerie A. Smith  
Director of Administration

----- Original Message -----

**From:** Lannan, Kathleen L  
**To:** EW Yost (E-mail)  
**Cc:** Lannan, Kathleen L  
**Sent:** Monday, July 30, 2001 11:40 AM  
**Subject:** FW: DAAE20-00-D-0077 0002

I need a response to this so that I can get the revised delivery schedule processed. Thank you.

Kathleen L. Lannan  
Contract Specialist  
AMSTA-LC-CSC-B  
309-782-6444  
fax: 309-782-1906  
email: lannank@ria.army.mil

-----Original Message-----

**From:** Lannan, Kathleen L  
**Sent:** Friday, July 27, 2001 8:47 AM  
**To:** 'E.W. Yost Company'  
**Cc:** Lannan, Kathleen L  
**Subject:** RE: DAAE20-00-D-0077 0002

\$500 is the cost of processing the modification nowadays. Inflation catches up with everything sooner or later as you in the business world understand.

Kathleen L. Lannan  
Contract Specialist  
AMSTA-LC-CSC-B  
309-782-6444  
fax: 309-782-1906  
email: lannank@ria.army.mil

07/30/2001

-----Original Message-----

**From:** E.W. Yost Company [mailto:yost@worldnet.att.net]

**Sent:** Friday, July 27, 2001 8:37 AM

**To:** Kathy Lannan

**Subject:** DAAE20-00-D-0077 0002

Kathy:

As per your request, we are submitting a request for an extension on contract #DAAE20-00-D-0077 0002. We will deliver the balance of these recoil mechanisms by August 22, 2001. We apologize for the delay and will take a consideration of \$250.00 from the original contract price.

If you have any questions or require further information, please contact us at 215-699-4868.

Thank you.

E.W. Yost Company  
P.O. Box 5093  
Center Square, Pa 19422

Phone: 215-699-4868  
Fax: 215-699-0195

Cage Code: 8H739

Email: yost@worldnet.att.net