



Napco International Inc.

8 February 2001

DCMC-Twin Cities
Attention: DCMDW-GTOS (Mr. Steve Wilmes)
3001 Metro Drive
Bloomington, MN 55425-1573

Dear Mr. Wilmes:

Reference: Contract DAAE20-00-D-0111 (NAPCO REF: 1039-105619)

The referenced order is due to ship as follows:

DO 0001:
CLIN 0001AA & CLIN 0002AA due 13 Feb 01

DO 0002:
CLIN 0001AA due 31 Mar 01

Due to vendor delays, we will be unable to ship by the due dates. NAPCO requests modification of DAAE20-00-D-0111, DO 0001 & DO 0002, to extend delivery for all CLINS to 30 April 2001. We will make every effort to ship earlier. In consideration of the administrative cost to the Government to modify this contract, we offer to reduce the value of the contract by \$500.00.

Thank you for your assistance in this matter.

Sincerely,

Mary Price
Government Sales Manager

Copy furnished: TACOM-Rock Island/Dan McGuire/mcguired@ria.army.mil