

GENERAL DYNAMICS
Land Systems

MPA 00-2242

September 11, 2000

Ms. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Ms. Bindewald:

Subject: Contract DAAE20-97-G-0002, Delivery Order 0008
Part Number Change – Air Handling Unit (AHU)

A part number change has been effected for one (1) line item deliverable under the subject contract. The part number change information is as follows:

<u>ECP</u> <u>Number</u>	<u>CLIN</u>	<u>Superseded</u> <u>Part Number</u>	<u>New</u> <u>Part Number</u>	<u>Qty</u>	<u>Effectivity</u>
GDMY1395	0009DZ	12438458	12438458-2	16	LA20061

A copy of the ECP cited above is enclosed for you reference and action.

GDLS hereby requests a contract modification incorporating the new part number and corresponding NSN into the subject contract at your earliest convenience, pending the negotiation of any cost and schedule impact pertaining to this change.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,

Donald J. Claye
Contract Specialist

Enclosure: 1 as

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396

GENERAL DYNAMICS

Land Systems

MPA 00-2243

September 11, 2000

Ms. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Ms. Bindewald:

Subject: Contract DAAE20-97-G-0002, Delivery Order 0008
Part Number Change – CEU (IC3 Configuration)

Part number changes have been effected for four (4) line items deliverable under the subject contract. The part number change information is as follows:


<u>ECP</u> <u>Number</u>	<u>CLIN</u>	<u>Superseded</u> <u>Part Number</u>	<u>New</u> <u>Part Number</u>	<u>Qty</u>	<u>Effectivity</u>
GDLU2188	0009ED	12467345	12467400	3	LA21001
GDLU2188	0009EX	12467390	12467390-3	21	LA21001
GDLU2188	0009EZ	TBD	12467387	20	LA21001
GDLU2188	0009FB	12467382	12467391	20	LA21001

A copy of the ECP cited above is enclosed for you reference and action.

GDLS hereby requests a contract modification incorporating the new part numbers and corresponding NSN's into the subject contract at your earliest convenience, pending the negotiation of any cost and schedule impact pertaining to these changes.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,



Donald J. Claye
Contract Specialist

Enclosure: 1 as

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396

GENERAL DYNAMICS
Land Systems

MPA 00-2830

November 20, 2000

Ms. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Ms. Bindewald:

Subject: Contract DAAE20-97-G-0002, Delivery Order 0008
Part Number Change - Letter No. 22


Part number changes have been effected for two (2) line items deliverable under the subject contract. The part number change information is as follows:

<u>ECP</u> <u>Number</u>	<u>CLIN</u>	<u>Superseded</u> <u>Part Number</u>	<u>New</u> <u>Part Number</u>	<u>Qty</u>	<u>Effectivity</u>
GDLU2205	0009DP	57K2964	57K4093	14	LA21001
GDLU2205	0009DQ	12437138	12437138-2	1	LA21001

GDLS hereby requests a contract modification incorporating the new part numbers and corresponding NSN's into the subject contract at your earliest convenience, pending the negotiation of any cost and schedule impact pertaining to these changes.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,



Donald J. Claye
Contract Specialist

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396

GENERAL DYNAMICS
Land Systems

MPA 01-0312

February 7, 2001

Mrs. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Mrs. Bindewald:

Subject: Contract DAAE20-97-G-0002, Delivery Order 0008
Part Number Change Notice - Letter No. 23

Part number changes have been effected for two (2) line items deliverable under the subject contract. The part number change information is as follows:

Waiver Number	CLIN	Superseded Part Number	New Part Number	Qty	Effectivity
GDMYW341	0009DZ	12438458-2	12438458-3	16	LA20094
GDMYW342	0002AN	12438462	12438462-3	9	LA21028

GDLS hereby requests a contract modification incorporating the new part numbers and corresponding NSN's into the subject contract at your earliest convenience, pending the negotiation of any cost and schedule impact pertaining to these changes.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,



Donald J. Claye
Contract Specialist

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396

GENERAL DYNAMICS
Land Systems

MPA 01-0645

March 16, 2001

Ms. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Ms. Bindewald:

Subject: Delivery Order 0008, BOA DAAE20-97-G-0002
Delivery Schedule Revisions

Reference: AMSTA-LC-CAC-A letter dated 20 September 2000 (Our MPA 00-2406)


As directed by referenced letter, GDLS has initiated procurement of the IC3 Commander's Electronic Unit (CEU) backplanes, power supplies, Intel Circuit Card Assemblies (CPC CCA), and Memory Mezzanines. Since these items are of a completely new design, versus a derivative of their predecessors, delivery schedules will significantly lag those displayed in Section B of the subject order, and therefore, require adjustment as indicated below.

<u>CLIN</u>	<u>Part Number</u>	<u>Description</u>	<u>Qty</u>	<u>Contract Delivery Date</u>	<u>Projected Delivery Date</u>
0009ED	12467400	Backplane	3	15 Aug '00 (1) 15 Dec '00 (2)	28 Feb '01 (3)
0009EX	12467390-3	CPC CCA	21	30 Apr '00 (10) 30 May '00 (10) 30 Jun '00 (1)	30 Nov '01 (7) 28 Dec 01 (14)
0009EZ	12467387	Memory Mezz.	10	30 Jun '00 (10) 30 Jul '00 (10)	31 Jul '01 (10) 31 Aug '01 (10)
0009FB	12467391	Power Supply	10	15 May '00 (9) 15 Jun '00 (10) 15 Jul '00 (1)	30 Sep '01 (10) 30 Oct '01 (10)

GDLS hereby requests a contract modification incorporating the projected delivery dates into the subject contract at your earliest convenience.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,



Donald J. Claye
Contract Specialist

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396

GENERAL DYNAMICS
Land Systems

MPA 01-1551

June 26, 2001

Ms. Gail Bindewald, AMSTA-LC-CAC-A
U. S. Army Armaments & Chemical Acquisition
And Logistics Activity
Building #104
Rock Island, Illinois 61299-7630

Dear Ms. Bindewald:

Subject: Contract DAAE20-97-G-0002, Delivery Order 0008
Part Number Change Notice No. 24 - CEU


A part number change has been effected for the CEU Power Supply deliverable under the subject contract. The part number change information is as follows:

<u>ECN</u>		<u>Superseded</u>	<u>New</u>	<u>Qty</u>	<u>IC</u>	<u>Effectivity</u>
<u>Number</u>	<u>CLIN</u>	<u>Part Number</u>	<u>Part Number</u>			
GDMY1532	0009FB	12467391	12467391-2	11	TW	LA21001

GDLS will provide a proposal containing the ceiling price and schedule impact within the next thirty (30) days. At that time, pending the negotiation of any cost and schedule impact pertaining to this change, a contract modification incorporating the new part number and corresponding NSN into the subject contract will be requested.

Please address any questions regarding this matter to the undersigned at the address shown below or by e-mail at clayed@gdls.com.

Sincerely,


Donald J. Claye
Contract Specialist

P.O. Box 2074
Warren, MI 48090-2074
Tel 810 825 7663
Fax 810 825 7396



DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
ROCK ISLAND, ILLINOIS 61299-7630

REPLY TO
ATTENTION OF

AMSTA-LC-CACA

September 29, 2000

Mr. Donald Claye
Contract Specialist
General Dynamics Land Systems
PO Box 2074
Warren, MI 48090-2074

Dear Mr. Claye:

Reference delivery order DAAE20-97-G-0002/0008, CLIN 0009EA for VCSUs.

This letter directs the change of inspection/acceptance and FOB point for referenced CLIN. Inspection/acceptance is changed to destination. FOB point is the TAP facility, Ft. Hood.

This change will be included in the next modification.

The point of contact for this action is Mrs. Gail Bindewald, (309) 782-3656.

Sincerely,

A handwritten signature in black ink, appearing to read "D. Elliott".

Dave L. Elliott
Contracting Officer

Handwritten initials "JEL" in black ink, located in the bottom right corner of the page.