

Attachment 011



2600 S. Custer
Wichita Kansas 67217
Phone (316) 941-0408
Fax (316) 941 0415
Dstone@electromech.com

Fax

To: Tacom - Rock Island/Acala From: Dani M. Stone
 Fax: 309-782-2301 Pages: 1
 Phone: Date: 03/12/01
 RE **DAAE20-99-C-0107 P00001 ATTN: DIANE WIENER**
 Urgent For Review Please Comment Please Reply Please

Good Afternoon Diane,

Due to vendor delays, we were unable to meet delivery requirements for all 18 pieces as requested in January. Though 5 units were shipped 01-30-01, the balance of 13 will not be ready to ship until on or before 05-30-01. I thought that a modification to extend the contract would follow Ms. Donovan's approval for a partial ship in January but it did not. I apologize for the delay in requesting this modification.

At this time I would like to request a modification to this contract which extends the delivery date to 05-30-01. I offer \$500.00 consideration.

Please advise whether consideration amount is acceptable and when modification will be processed.

Thank you for your time.

Best Regards

Dani M. Stone
Dani M. Stone

Customer Service Administrator - 316-941-0408 FAX: 316-941-0415