



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>  <b>PIIN/SIIN</b> DAAE20-99-D-0032 <b>MOD/AMD</b> P00006	<b>Page</b> 2 <b>of</b> 2
<b>Name of Offeror or Contractor:</b> HUNTER MANUFACTURING COMPANY		

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO ADD-ON TOWBARS AND COMPONENTS SHOWN BELOW:

- CHAIN ROLLER - NSN 3020-01-015-6192, QUANTITY OF 100 - U/P \$72.03
- CLEVIS, ROD END - NSN 5340-01-022-4686, QUANTITY OF 1,486 - U/P \$64.46
- CLEVIS, ROD END - NSN 5340-01-023-981, QUANTITY OF 1,055 - U/P \$65.92
- TUBE, STRUCTURAL - NSN 4710-01-371-7292, QUANTITY OF 520 - U/P \$159.72
- TUBE, STRUCTURAL - NSN 4710-01-371-7294, QUANTITY OF 425 - U/P \$253.20
- TOWBAR, MOTOR VEHICLE - NSN 4910-01-365-9304, QUANTITY OF 1,098 - U/P \$1,573.78
- TUBE, STRUCTURAL - NSN 4710-01-371-7293, QUANTITY OF 358 - U/P \$190.88

2. DELIVERY IS FOB ORIGIN AND WILL START 120 DAYS AFTER AWARD FOR ALL ITEMS EXCEPT THE TOWBAR WHICH HAS DELIVERY OF 180 DAYS AFTER DATE OF AWARD. EARLIER DELIVERY FOR ALL CLINs IS ENCOURAGED AND AUTHORIZED AT NO ADDITIONAL COST TO THE GOVERNMENT.

\*\*\* END OF NARRATIVE A 007 \*\*\*