

From: Beryl Myers [berylm@fnmfg.com]  
Sent: Tuesday, November 23, 1999 10:55 AM  
To: Teresa Stottlemyre (E-mail)  
Cc: Terry Smith (E-mail); Jerry Brown; John Raines  
Subject: Contract DAAE20-99-D-0116, Delivery Order 001 and 002

Dear Ms. Stottlemyre:

In order to align the delivery of items under the subject contract, with the current production schedule, FN Manufacturing, Inc. respectfully request that the delivery be rescheduled as follows:

Delivery Order 001

CLIN 001 Barrel Assembly, P/N 12597035

44 Each	January 31, 2000
100 Each	February 29, 2000

CLIN 002 Bolt Breech, P/N 11826040

50 Each	March 31, 2000
50 Each	April 28, 2000

~~Delivery Order 002~~

~~CLIN 0001 Barrel Assembly, P/N 12597035~~

<del>100 Each</del>	<del>March 31, 2000</del>
<del>50 Each</del>	<del>April 28, 2000</del>

~~CLIN 0002 Bolt Breech, P/N 11826040~~

<del>50 Each</del>	<del>March 31, 2000</del>
<del>50 Each</del>	<del>April 28, 2000</del>
<del>50 Each</del>	<del>May 31, 2000</del>
<del>40 Each</del>	<del>June 30, 2000</del>

Should this be acceptable, please issue contract modifications reflecting the above changes.

Please contact the undersigned, if you have any questions.

Sincerely,

//signed//

Beryl G. Myers  
Contracts Administrator