

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1

1. DATE (YYMMDD)
990707Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188) Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.

2. PROCURING
ACTIVITY NO.

L9F3009

3. DODAAC

4. ORIGINATOR

a. TYPED NAME (First, Middle Initial,
Last)

Mark A. Resetich

b. ADDRESS (Street, City, State, Zip Code)

ARDEC, AMSTA-AR-ESW-F
Rock Island, IL 61299-7300

5. CLASS OF ECP

I

6. JUST. CODE

C

7. PRIORITY

R

8. ECP DESIGNATION

a. MODEL/TYPE

b. CAGE CODE
19200

c. SYSTEM DESIGNATION

M97 Armament Subsys, Cobra

9. BASELINE AFFECTED

FUNCTIONAL

☒

PRODUCT

ALLOCATED

d. ECP NO.

e. TYPE

F

f. REV

10. OTHER SYS./CONFIG. ITEMS AFFECTED

☐ YES☒

NO

11. SPECIFICATIONS AFFECTED

	CAGE Code	Specification/Document No.	Rev.	SCN	CAGE Code	Number	Rev.	NOR
a. SYSTEM					19200	11830555	C	
b. DEVELOPMENT								
c. PRODUCT								

13. TITLE OF CHANGE

Alternate Material

14. CONTRACT NO. LINE ITEM

15. PROCURING CONTRACTING OFFICER

a. NAME (First, Middle Initial, Last)

b. CODE

c. TELEPHONE NO.

16. CONFIGURATION ITEM NOMENCLATURE

17. IN PRODUCTION

YES

☒

NO

18. ALL LOWER LEVEL ITEMS AFFECTED

a. NOMENCLATURE

Support, Resolver

b. PART NO.

11830555

c. NSN

5340-01-070-3113

19. DESCRIPTION OF CHANGE

Add alternate material: Aluminum 6061-T6 IAW ASTM B211

20. NEED FOR CHANGE

When procuring small quantities, this change will allow the resolver support to be produced more economically from bar stock as compared to being cast and then machined.

21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER

N/A

22. EFFECT ON PRODUCTION DELIVERY SCHEDULE

N/A

23. RETROFIT

a. RECOMMENDED ITEM EFFECTIVITY

N/A

b. SHIP / VEHICLE CLASS AFFECTED

N/A

c. ESTIMATED KIT DELIVERY SCHEDULE

N/A

d. LOCATIONS OR SHIP / VEHICLE NUMBERS AFFECTED

N/A

24. ESTIMATED COSTS / SAVINGS UNDER CONTRACT

N/A

25. ESTIMATED NET TOTAL COSTS / SAVINGS

N/A

26. SUBMITTING ACTIVITY

a. AUTHORIZED SIGNATURE



b. TITLE

General Engineer

27. APPROVAL / DISAPPROVAL

a. CLASS I

☐ APPROVAL
RECOMMENDED☐ DISAPPROVAL
RECOMMENDED

b. CLASS II

☐ APPROVED☐ DISAPPROVED

c. CLASS II

☐ CONCUR IN CLASSIFI-
CATION OF CHANGE☐ DO NOT CONCUR IN CLASSI-
FICATION OF CHANGE

d. GOVERNMENT ACTIVITY

e. SIGNATURE

f. DATE SIGNED (YYMMDD)

g. APPROVAL

☒ APPROVED
☐ DISAPPROVED

h. GOVERNMENT ACTIVITY

Ronald E. Lita, Chief
Chief Spt & Sm Car Wdr Svc

i. SIGNATURE



j. DATE SIGNED (YYMMDD)

990810