



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE20-00-D-0020 <b>MOD/AMD</b> P00001	<b>Page</b> 2 <b>of</b> 2
---------------------------	---	---------------------------

**Name of Offeror or Contractor:** TRUETECH INC

SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO INCORPORATE VALUE ENGINEERING PROPOSAL Y67-0046, NOR 001 (ENCL) INTO THE CONTRACT.
2. THREE OF THE CHANGES REQUIRED BY THE NOR WILL BE INCORPORATED AT NO COST OR DELIVERY IMPACT. THOSE CHANGES ARE 1) CENTER SEAM ON THE MITT ELIMINATED 2) COPY CHANGE ON SQUAD BOX MARKS 3) COPY CHANGE ON THE PACKET MARKS. THESE CHANGES WILL BE INCORPORATED INTO THE M295 DECON KITS AS CURRENT INVENTORY OF COMPONENT SUPPLIES ARE DEPLETED. UNTIL THE INVENTORY IS DEPLETED EITHER COMPLIANCE WITH THE ORIGINAL PURCHASE DESCRIPTION EA-DTL-1754C OR THE PURCHASE DESCRIPTION AS CHANGED BY NOR 001 (EA-PRF-1754D) WILL BE ACCEPTABLE.
3. ELIMINATION OF THE POUCH AS IMPLEMENTED IN NOR 001 WILL BE REQUIRED FOR ANY DELIVERIES SCHEDULED AFTER JANUARY 2002. ELIMINATION OF THE POUCH REDUCES THE PER BOX PRICE OF M295 KITS BY \$2.71 EACH. THE PER BOX PRICE REDUCTION SHALL BE APPLIED TO ALL FUTURE ORDERING PERIODS AND ANY SUBSEQUENT DELIVERY ORDERS(SEE ATTACHED PAGE 2A).
4. DELIVERY ORDERS 4, 5 AND 6 WILL BE MODIFIED TO REFLECT THE NEW UNIT PRICE FOR ANY DELIVERIES SCHEDULED AFTER JANUARY 2002.
5. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

\*\*\* END OF NARRATIVE A 002 \*\*\*