



**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 3****PIIN/SIIN** DAAE20-02-C-0106**MOD/AMD** P00002**Name of Offeror or Contractor:** GENERAL MFG CO

## SECTION A - SUPPLEMENTAL INFORMATION

1. THE PURPOSE OF THIS MODIFICATION IS TO INCREASE THE PROGRESS PAYMENT TERMS FROM 10 PERCENT TO 25 PERCENT AS SHOWN IN CLAUSE HS6002 PAGE 20 OF 35 OF THE CONTRACT.
2. IN CONSIDERATION OF THE INCREASE IN THE PROGRESS PAYMENT RATE, FROM 10% TO 25%, THE CONTRACTOR WAIVES ANY CLAIM TO FURTHER CONSIDERATION REGARDING THE DRAWING CLARIFICATION OF DRAWING 11833420 REV F.
3. ALSO, TO CORRECT THE NSN FOR GOVERNMENT FURNISHED AMMUNITION. THE CORRECT NSN IS 1305-01-085-5118 AS SHOWN ON PAGE 13 OF 35 OF THE CONTRACT
4. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED

\*\*\* END OF NARRATIVE A 003 \*\*\*

**CONTINUATION SHEET**

**Reference No. of Document Being Continued**

**Page 3 of 3**

**PIIN/SIIN** DAAE20-02-C-0106

**MOD/AMD** P00002

**Name of Offeror or Contractor:** GENERAL MFG CO

SECTION H - SPECIAL CONTRACT REQUIREMENTS

Status Regulatory Cite \_\_\_\_\_ Title \_\_\_\_\_ Date \_\_\_\_\_

H-1 CHANGED 52.232-4506 TACOM-RI PROGRESS PAYMENT LIMITATION MAR/1988

Prior to first article approval, only costs incurred for the first article are allowable for progress payments; however, such payments shall not exceed twenty-five percent 25% of the initial award value of the contract.

(End of Clause)

(HS6002)